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Willoughby City Council
ID Task  Task Name Start Finish

2 Community Engagement Framework Mon 6/07/15 Wed 30/09/15

26 Fleet Review Implementation Mon 6/07/15 Wed 30/09/15

8 All staff training and Leadership Training  Mon 6/07/15 Fri 18/12/15

21 Flexible Work Styles  Mon 6/07/15 Fri 18/12/15

25 Communtiy Transport Review Mon 6/07/15 Fri 18/12/15

27 Immunisation Program Review Mon 6/07/15 Fri 18/12/15

28 Website Upgrade  Mon 6/07/15 Wed 30/03/16

10 Knowledge Base Development  Mon 3/08/15 Thu 31/03/16

29 Transactional Form Review Mon 6/07/15 Thu 31/03/16

3 Community Needs Analysis Thu 1/10/15 Tue 26/04/16

13 Volunteer Co‐ordination Mon 4/01/16 Wed 4/05/16

6 Resource Planning  Mon 6/07/15 Fri 3/06/16

14 Corporate Systems Update Mon 6/07/15 Fri 3/06/16

22 Redesign DA Process  Mon 6/07/15 Fri 3/06/16

7 Customer Service Framework Mon 6/07/15 Thu 30/06/16

11 Fees and Charges Review  Mon 6/07/15 Thu 30/06/16

24 Business Planning Mon 6/07/15 Thu 30/06/16

1 Decision Making Framework (Project Mngt, Risk Mngt) Mon 6/07/15 Mon 1/08/16

23 Set up Corporate Adminstration Hub  Mon 4/07/16 Fri 23/09/16

16 Community Venue Mngt  Mon 4/07/16 Fri 21/10/16

20 Delivery Strategy for Works Services  Mon 6/07/15 Fri 18/12/15

5 Strategic Asset Management and Planning Mon 6/07/15 Fri 30/12/16

9 Economic Development Strategy Mon 6/07/15 Sat 31/12/16

19 Review of Building Services  Mon 4/07/16 Sat 31/12/16

17 Delivery Strategy for Community Programs  Wed 1/06/16 Tue 10/01/17

18 Communications and Marketing Strategy  Wed 27/04/16Wed 25/01/17

4 Community Strategic Plan Mon 4/04/16 Fri 3/03/17

12 Finance Process Improvement  Mon 4/01/16 Fri 31/03/17

15 Grants Governance Mon 4/07/16 Fri 31/03/17
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