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Mon 4/09/23
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Fri17/11/23

Fri 29/12/23
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Tue 26/01/27
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Fri 5/02/27
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Wed 10/02/27
Wed 17/02/27
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Interim IWU Operation

Interim WWTS Decommission

19/02

19/02

ID Task Name
1
2 PAR : g
3 Network Operator Licence
4 0
5 Procurement and Manufacture - Long Lead ltems (STP)
6 Contractor selection and engagement
7 Mobilisation and delivery of materials to site
8 Site Preparation
9 Install WWTP
10 Hydraulic Interfaces and Connections
11 Install Control Room, Electrical Equipment and Controller
12 Electrical Connections
13 Backfill, edging and site clean up
14 Commissioning
15 Operational Audit
16 Operatio
17 Asset Management - Interim Wastewater Infrastructure
18 Deco 0
19 Mobilisation to site
20 Transition to Council Municipal Wastewater Infrastructure
21 Waste removal - pump out and clean
22 Excavation and civil work
23 Remove WWTS
24 Remove Irrigation infrastruycure
25 Site remediation
26 Demobilisation
27 ork Operato ence ompletio
28 Surrender of Network Operator Licence
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