

Job Name	Site Address	DP	Period of time it took
ACK JOB	Lot 9, 12 Sandpiper Drive, Scotts Head	DP: 1048659	Origin – It took them Months from requested date. It was over 3 months for this to be connected. A generator had to be used for most of this build which cost in time and fuel
CROSS JOB	Lot 12, 6 Trevally Street, Korora 2450	DP: 1232685	Origin – It took them Months from requested date. They even told me that they had been to site and there were issues which wasn't true. A generator had to be used for the commencing stage of this build which cost in time and fuel
BOYLE JOB	Lot 27, 34 Lloyd Street, Macksville 2447	DP: 1207166	Origin – It took them Months from requested date. They even told me that they had been to site and there were issues which wasn't true. A generator had to be used for at least half of this build which cost in time and fuel
KASAS JOB	Lot 2, 13 Orangeblossom Grove Way Way	DP: 1122738	AGL – I first requested this on 13.06.2018 and still no Meter. I have called at least 4 times now and they keep telling me it has been raised and pushed to urgent, yet nothing.
TOOHEY JOB	329 Talarm Road, Talarm 2447	DP: 874470	Origin – Took too long from requested date. And then they tried to hook up a different block. A generator had to be used for a good part of this build which cost in time and fuel

BOLAND JOB	Lot 4, 5 Coachwood Close Nambucca Close 2448	DP: 1059694	Origin – Took too long from requested date. A generator had to be used for a good part of this build which cost in time and fuel.
------------	--	-------------	---

As we needed to juggle the 1 generator we have on many blocks, it took up a lot of time/money transporting it and caused house progress to be slow and frustrating for our workers and clients. The system that is in place needs to be changed.