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1.1

1.2

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Summary of Plan

Preamble

The Austral and Leppington North Precincts are urban release areas in Sydney’s South West Growth Area. Although the Austral
Precinct is solely within the Liverpool LGA, the Leppington North Precinct straddles the Liverpool and Camden LGAs.

A range of new and augmented infrastructure needs to be planned, programmed, funded and delivered in order to support this
planned development.

The infrastructure will be delivered or coordinated by a number of parties including State Government public authorities, State-
owned corporations, councils, developers and private providers.

Councils typically fund the provision of local infrastructure through a combination of general revenue (from rates and other
charges), development contributions under the Environmental Planning and Assessment Act 1979, and grants from the State or
Commonwealth government. Much of the capital cost of local infrastructure in new urban areas is funded by development
(‘section 7.11") contributions as there is often a clear relationship between the need for new or upgraded infrastructure and
population growth attributable to the new development.

This Plan addresses the provision in the Precincts of those public amenities and public services - or local infrastructure - to be
delivered by or on behalf of Liverpool City Council. The provision of local infrastructure in the Plan is estimated to cost
approximately $1 billion and includes:

= open space and recreation facilities, such as sports fields, sports courts, playgrounds, walking trails and bike paths;

= community and cultural facilities, such as multi-purpose community centres;

= water cycle management facilities, such as detention basins stormwater channels and streetscape raingardens; and

= traffic and transport management facilities, such as upgrades to existing roads, new roads and intersections.
This Plan amends the original version of the contributions plan that was adopted by Council in November 2014. The most recent
updates to the Plan account for changes to State Government policy and legislation and other necessary adjustments which

ensure that the proposed infrastructure provision is efficient and appropriate for the needs of the development, the contributions
are cost reflective and an appropriate COVID response was in place regarding payment timing.

Summary of contribution rates and local infrastructure costs

The tables on the following pages show the contribution rates for essential infrastructure applicable to development (which is the
subject of this Plan) and the total value of works required to cater for the needs of the new development, including non-essential
infrastructure. All costs in this Plan are expressed in December quarter 2020 dollars. Contributions for non-essential infrastructure
do not apply under this Plan.

Contributions as land areas are only shown below to indicate the shares of land represented by the monetary contributions, and
are not additional to monetary contributions.

Example contribution rate calculations are also shown for residential and non-residential development scenarios.
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

1.2.1 Monetary Contribution Rates
ESSENTIAL NON RESIDENTIAL
INFRASTRUCTURE RESIDENTIAL DEVELOPMENT* DEVELOPMENT**
Item Cost $ per attached
apportioned to — dwelling, semi- _
It Austral and $ per $ per residential attached S per dwgllmglm all $ per hectare of
em Leppington additional lot for a dwellings and other residential equivalent NDA
person dwelling house . . accommodation
North multi-dwelling
Development housing
Open Space
Land $314,141,561 $5,704 $19,392 $14,829 $14,829
Works $128,559,170 $2,334 $7,936 $6,069 $6,069
Subtotal $442,700,731 $8,038 $27,328 $20,898 $20,898
Community Facilities
Land $7,359,828 $134 $454 $347 $347
Subtotal $7,359,828 $134 $454 $347 $347
Roads
Land $26,394,265 $446 $1,516 $1,160 $1,160 $21,697
$87,641,540 $1,481 $5,035 $3,850 $3,850 $72,043
Works
Subtotal $114,035,805 $1,927 $6,551 $5,010 $5,010 $93,740
Drainage
Land $144,195,081 $118,532
Works $290,496,427 $238,795
Subtotal $434,691,508 $357,327
Plan Administration
Allowance $7,600,457 $6,248
Subtotal $7,600,457 $6,248
TOTAL $1,006,388,329 | $10,098 $34,334 $26,255 $26,255 $457,315

*Residential development also pays drainage and plan administration contributions (calculated on an NDA basis).
** NDA rates for roads apply to non-residential development only.

NON ESSENTIAL

INFRASTRUCTURE RESIDENTIAL DEVELOPMENT
Item Cost $ perlattachetlj
apportioned to $ per § per dwelling, sem- $ per dwelling in all
It Pp per residential lot attached p > g
em Austral and additional . . other residential
. for a dwelling dwellings and .
Leppington North | person . . accommodation
house multi-dwelling
Development housi
ousing
Community Facilities
Local Facilities Works $20,104,171 $365 $1,241 $949 $949
TOTAL $59,942,258 $1,088 $3,700 $2,830 $2,830
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

1.2.2 Land contribution rates

ESSENTIAL ALL
INFRASTRUCTURE RESIDENTIAL DEVELOPMENT* DEVELOPMENT”

Item Total Area mé per attachgd

apportioned to m? per el il m?2 per dwelling in

o m2per dwelling attached I m? per hectare of
[tem Austral and additional . all other residential .
. house dwellings and . equivalent NDA
Leppington North person multi-dwellin accommodation
Development (m2) housi g
ousing

Open Space
Land 1,066,399 19.36 65.83 50.34 50.34
Community Facilities
Land 14,341 0.26 0.89 0.68 0.68
Roads
Land 56,568 0.96 3.25 2.49 249 46.50
Drainage
Land 726,049 596.83
TOTAL 1,863,357 20.58 69.96 53.50 53.50 643.33

*Residential development also pays drainage (calculated on an NDA basis).
** NDA rates for roads apply to non-residential development only.

1.2.3 Example contribution calculations

The residential contribution (for essential infrastructure) equals the sum of:

= The open space contribution per dwelling,

= The community facilities contribution per dwelling,

= The transport contribution per dwelling,

=  The stormwater infrastructure contribution per hectare of NDA, and

= The plan preparation and administration contribution per hectare of NDA.
Contributions for open space, community facilities and transport infrastructure are levied based on the number of people expected
to reside in the new dwelling, while contributions for stormwater infrastructure and plan administration are levied by the area

(NDA) of the development.

This approach best aligns the contribution payable by a development to its estimated share of the demand for the different kinds
of infrastructure in the Plan.

Below is an example of how to calculate the contribution payable by development.

Consider a scenario where a developer has 0.3 hectares (NDA) and applies to develop 5 low density dwelling houses on this land.
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1.3

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

The total contribution under this Plan = (27328 x 5) + (454 x 5) + (6551 x 5) + (357327 x 0.3) + (6248 x 0.3)
= $280,737
This equals a contribution of $56,147 per dwelling, on average, for this development.
The non-residential contribution equals the sum of:
= The transport contribution per NDA,
= The stormwater infrastructure contribution per NDA, and
= The plan preparation and administration contribution per NDA.
Below is an example of how to calculate the contribution payable by development.
Consider a scenario where a developer applies to develop a 0.5 hectare (NDA) site for commercial offices.
The total contribution under this Plan =

($93,740 x 0.5) + ($357,327 x 0.5) + (6,248 x 0.5) = ($457,315x 0.5) = $228,658

Overview and structure of Plan

Section 7.11 of the Environmental Planning and Assessment Act 1979 (EP&A Act) allows a consent authority responsible for
determining a development application to grant consent to the proposed development subject to a condition requiring the payment
of a monetary contribution, or the dedication of land free of cost, or a combination of them, towards the provision of public
amenities and public services to meet the development.

Where the consent authority is a council or an accredited certifier, such a contribution may be imposed on a development only if it
is of a kind allowed by and determined in accordance with a contributions plan, such as this Plan.

This Plan has been prepared to authorise the imposition of development contributions on development expected to occur in the
Austral Precinct and that part of the Leppington North Precinct that is situated in the Liverpool LGA.

This Plan has been prepared:

= inaccordance with the EP&A Act and Environmental Planning and Assessment Regulation 2000 (EP&A Regulation);
and

= having regard to the latest Practice Notes issued by the NSW Department of Planning, Industry and Environment
(DPIE).

There are minimum requirements for development contributions plans set out in the EP&A Regulation. Each requirement, and
reference to the clause or Part of this document that deals with that requirement, are listed below:

The purpose of the plan Clause 2.4
The land to which the plan applies Clause 2.3
The relationship or nexus between the expected development in the area and the Part 3

community infrastructure that is required to meet the demands of that development

The formulas to be used for determining the reasonable contributions required from Clauses 4.2.2, 4.3.2,
expected development for different types of community infrastructure; 442,452,46.2
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

The contribution rates for the anticipated types of development in the area; Clause 1.2

The council’'s policy concerning the timing of the payment of monetary development Clause 2.9
contributions, and the imposition of development conditions that allow deferred or periodic
payment,

Maps showing the specific public amenities and services proposed to be provided by the Part 5
council, supported by a works schedule that contains an estimate of their cost and staging
(whether by reference to dates or thresholds)

If the plan authorizes monetary development contributions or section 7.12 levies paid for Part 5
different purposes to be pooled and applied progressively for those purposes, the priorities

for the expenditure of the contributions or levies, particularised by reference to the works

schedule.
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2.1

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Administration and operation of the Plan

Definitions used in this Plan

Except where indicated in this clause, the definitions of terms used in this Plan are the definitions included in the EP&A Act, EP&A
Regulation and the State Environmental Planning Policy (Sydney Region Growth Centres) 2006, are adopted by this Plan.

In this clause, ‘existing’ means at the date on which this Plan came into effect.

In this Plan, the following words and phrases have the following meanings:

Bank Guarantee means an irrevocable and unconditional undertaking without any expiry or end date in favour of the Council to
pay an amount or amounts of money to the Council on demand issued by an Australian bank, non-bank financial institution, or
insurance company subject to prudential supervision by the Australian Prudential Regulatory Authority and has a credit rating of
‘A’ or above (as assessed by Standard and Poors) or ‘A2’ or above (as assessed by Moody's Investors Service) or ‘A’ or above
(as assessed by FitchRatings).

Council means Liverpool City Council.

CPI means the Consumer Price Index (All Groups - Sydney) published by the Australian Bureau of Statistics.

EP&A Act means the Environmental Planning and Assessment Act 1979.

EP&A Regulation means the Environmental Planning and Assessment Regulation 2000.

ILP means the Austral and Leppington North Precincts Indicative Layout Plan.

LGA means local government area.

Precincts means the area of land shown in Figure 2.1 of this Plan.

Net Developable Area means the area of land to which a development application relates and includes the area of any land that
the development consent authorises, or requires, to be used as a road, or reserved or dedicated as a public road but excludes:

(@) existing roads to be used as part of the proposed road network;
(b) existing educational establishments (as defined in the Standard Instrument);

(c) any part of the land that is below the level of a 1:100 ARI flood event, if that part of the land is unsuitable for
development by virtue of it being at or below that level;

(d) any land that the development consent authorizes, or requires, to be reserved, dedicated or otherwise set aside as, or
for the purpose of, any of the following:

()  agovernment school (within the meaning of the Education Act 1990);

(ii)  atertiary institution, including a university or TAFE establishment, that provides formal education and is
constituted by or under an Act.

(i) an emergency services facility;
(iv) ahealth services facility owned and operated by a public authority;
(v) agolf course;

(vi) apassenger transport facility;
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2.2

2.3

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

(vii) a public reserve or a drainage reserve (within the meaning of the Local Government Act 1993);

(viii) a public transport corridor (other than a road corridor);

(ix) a public utility undertaking;

(x) roads or other public amenities or public services, in connection with which development contributions have
been imposed under section 7.11 or section 7.12 of the Act or may be imposed in accordance with a

contributions plan approved under section 7.18 of the EP&A Act;

(xi) roads or other infrastructure in connection with which Special Infrastructure Contributions have been, or may
be, imposed in accordance with section 7.24 of the EP&A Act.

Planning Agreement means a Voluntary Planning Agreement referred to in section 7.4 of the EP&A Act.

Residential Accommodation has the same meaning as in the State Environmental Planning Policy (Sydney Region Growth
Centres) 2006.

Social Infrastructure Assessment means the report titled, Austral and Leppington North Precincts - Demographic and Social
Infrastructure Assessment, prepared by Elton Consulting, July 2011.

Special Infrastructure Contribution means a contribution referred to in section 7.24 of the EP&A Act.

State Environmental Planning Policy (Sydney Region Growth Centres) 2006 means the State Environmental Planning Policy
amended from time to time.

Transport Assessment means the Austral and Leppington North (ALN) Precincts Transport Assessment prepared by AECOM,
July 2011.

Works In Kind means the undertaking of a work or provision of a facility by an applicant which is already nominated in the works
schedule of a contributions plan as a means of either fully or partly satisfying a condition of consent requiring development
contributions to be made.

Works Schedule means the schedule of the specific public amenities and public services for which contributions may be required
as set out in Part 5 of this Plan.

Name of Plan

This Plan is called Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts (the Plan).
Land to which Plan applies

This Plan applies to the Austral and Leppington North Precincts within the Liverpool LGA (i.e., the Precincts), as illustrated in
Figure 2.1 over page.
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts
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24

2.5

2.6

2.7

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Purposes of Plan

The purposes of the Plan are to:

= Provide an administrative framework under which specific public amenities and services strategies to serve the
Precincts may be implemented and coordinated.

= Ensure that adequate public amenities and services are provided for as part of any new development in the Precincts.

=  To authorise the Council or accredited certifiers to impose conditions under section 7.11 of the EP&A Act when
granting consent to development on land to which this Plan applies.

= Provide a comprehensive strategy for the assessment, collection, expenditure accounting and review of development
contributions relating to the Precincts on an equitable basis.

= Ensure that the existing community is not burdened by the provision of public amenities and services required as a
result of future development in the Precincts.

= Enable the Council to be both publicly and financially accountable in its assessment and administration of the Plan.

Adoption of Plan
This Plan was adopted by Council on x and came into effect on x.

The previous version of the Plan was first adopted by Council on 26 November 2014. Amended versions were adopted on 26 May
2015 and 10 June 2020 (the latter amendments to implement the COVID-19 response for the Plan).

This Plan applies to development applications determined after the date on which the Plan came into effect.

Relationship to other plans

This Plan repeals Liverpool Contributions Plan 2014 - Austral and Leppington North Precincts.

The land to which this Plan applies is not otherwise subject to any contributions plans made under Subdivision 3 of Division 7.1 of
Part 7 of the EP&A Act.

This Plan does not limit or otherwise affect any requirements for the payment of Special Infrastructure Contributions pursuant to
Subdivision 4 of Division 7.1 of Part 7 of the EP&A Act.

The original version of the Plan was prepared in conjunction with the Camden Growth Areas Contributions Plan as it applies to the
Leppington North Precinct (Camden). The Precincts, which comprise land situated in both the Camden and Liverpool LGAs, were
released concurrently and their combined infrastructure needs were established through the initial precinct planning process. This
Plan addresses development contributions in respect to development expected to take place in the Liverpool LGA component of
the Precincts.

Types of development to be levied

Except as provided for by this clause, this Plan applies to:
=  Residential Accommodation development, insofar as the Plan authorises the imposition of a requirement for a

development contribution for the types of public amenities and public services described in clauses 4.2 to 4.6 of this
Plan; and
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2.8

2.81

2.8.2

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

= All other development, insofar as the Plan authorises the imposition of a requirement for a development contribution for
the types of public amenities and public services described in clauses 4.4 to 4.6 of this Plan.

This Plan does not apply to development:
= for the sole purpose of affordable housing;
= for the sole purpose of the adaptive reuse of an item of environmental heritage;
= for the purposes of public infrastructure provided by or on behalf of State Government or the Council;

= for the purposes of public amenities or public services under this Plan or another contributions plan prepared under
section 7.13 of the EP&A Act;

= for works to be carried out by Sydney Water, Endeavour Energy or equivalent water, sewer or energy provider; or

= thatin the opinion of Council does not increase the demand for the categories of public amenities or public services
addressed by this Plan.

Authority to require contributions

Monetary contributions

This Plan authorises the Council, when granting consent to an application to carry out development to which this Plan applies, to
impose a condition under section 7.11 of the EP&A Act requiring the payment of a monetary contribution to the Council towards:

= the provision of public amenities and public services as specified in the Works Schedule to meet the demands of the
development; and / or

= the recoupment of the cost of public amenities and public services previously provided in advance of development
within the area.

This Plan requires the Council or an accredited certifier, when determining an application for a complying development certificate
relating to development to which this Plan applies, to impose a condition under section 7.11 of the EP&A Act requiring the
payment of a monetary contribution towards:

= the provision of public amenities and public services as specified in the Works Schedule to meet the demands of the
development; and / or

= the recoupment of the cost of public amenities and public services previously provided in advance of development
within the area.

Land contributions

This Plan authorises the Council, by imposition of a condition of development consent, to require in connection with any
development on land to which this Plan applies (and in addition to any monetary contribution that may be sought) the dedication
free of cost to the Council of any part of the development site that is land that is to be acquired under this Plan.

The extent of land that may be required in the consent shall not exceed the amount of land the value of which does not exceed the
monetary contribution otherwise authorised by this Plan.

The monetary development contribution otherwise authorised by this Plan shall be reduced by an amount corresponding to the
value of the land required to be dedicated.

Where the value of the land exceeds the monetary development contribution otherwise authorised, the developer may offer to
enter into a Planning Agreement dealing with an appropriate settle-up in exchange for the dedication of the remainder.
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2.8.3

284

285

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Further information on land contributions is included in clauses 2.9.5 and 2.11 of this Plan.

Cap on monetary contributions for residential development without an IPART review

In 2012, the Minister for Planning issued a Direction (the Environmental Planning and Assessment (Local Infrastructure
Contributions) Direction 2012) that requires councils to submit contributions plans to IPART for assessment if they wish to levy
residential contributions above the prevailing maximum amount.

Consistent with this Direction (and the latest amended version), consent authorities (including accredited certifiers) shall not issue
a DA consent or a CDC in Austral Leppington North Precincts that requires the applicant to pay a total monetary contribution
amount that exceeds $30,000 for each dwelling or lot, unless the contribution plan is IPART-assessed and contains the
associated amendments requested by the Minister or nominee.

IPART has now reviewed this Plan and it is consistent with the Ministerial nominee’s associated advice. Therefore, the
contribution rates in Section 1.2 apply to residential development (for essential infrastructure only). Note this paragraph will be
active once IPART have finished review of the Plan and is provided for completeness.

Obligations of accredited certifiers

In relation to an application made to an accredited certifier for a complying development certificate:

= the accredited certifier must, if a complying development certificate is issued, impose a condition requiring a
development contribution, if such a contribution is authorised by this Plan; and

= any such contribution may only be a monetary contribution required under this Plan; and

= the amount of the monetary contribution that the accredited certifier must so impose is the amount determined in
accordance with this Plan in respect of the development.

It is the responsibility of the principal certifying authority to accurately calculate and apply the local infrastructure contribution
conditions to complying development certificates. Deferred payments of contributions required by a condition of a complying
development certificate will not be accepted.

Variation to contributions authorised by this Plan and contributions for unanticipated development

Council retains the right to reduce the development contribution otherwise calculated in accordance with the provisions of this
Plan.

A developer's request for variation to a contribution calculated in accordance with this Plan must be supported by written
justification included with the development application. Such request will be considered as part of the assessment of the
application.

There may be circumstances when development is proposed that was not anticipated when this Plan was made and that is not
specifically identified to be levied under this Plan, but which would if carried out, result in the provision of, or increase the demand
for, the public amenities and services included in this Plan. In these circumstances, Council will calculate a reasonable
contribution proportionate to the demand for amenities and services generated by the unanticipated development, and impose that
contribution on the consent for that development.

This clause does not apply to accredited certifiers other than the Council. Accredited certifiers other than the Council must not:

= vary, waive or modify a development contribution calculated in accordance with this Plan, or

= impose any contribution other than a monetary contribution specifically authorised by this Plan.
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2.9

29.1

29.2

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Payment of contributions

Timing of payment

Council requires contributions to be satisfied in full, as follows:

Development applications involving subdivision only

Monetary contributions are required to be paid prior to the release of the subdivision certificate whether by Council or an
accredited certifier (in the case of strata subdivision). Any dedication of land to Council, in lieu of a monetary contribution, shall be
shown on the plan of subdivision.

Development applications involving building work only

Monetary contributions are required to be paid to Council prior to the issuing of the construction certificate, whether by Council or
an accredited certifier. Dedication of land to Council, in lieu of monetary contribution, shall be shown on a plan of subdivision, to
be registered prior to the issue of an occupation certificate.

Development applications involving subdivision and building work (for example, dual occupancy
and integrated housing)

Monetary contributions are required to be paid to Council prior to the release of the construction certificate or subdivision
certificate, whichever occurs first, whether by Council or an accredited certifier. Any dedication of land to Council, in lieu of
monetary contribution, shall be shown on a plan of subdivision, to be registered prior to issue of an occupation certificate.

Development applications where no building works are proposed

Monetary contributions are required to be paid to Council prior to occupation / commencement of the development. Any
dedication of land to Council, in lieu of monetary contribution, shall be shown on a plan of subdivision to be registered prior to
issue of an occupation certificate.

COVID-19 response

For Development Applications lodged or approved between 16 April 2020 and 31 December 2020 and for Section 4.55
modifications lodged in the same period which sought to modify the relevant contributions condition of a development consent for
which any contributions have not yet been paid, 50% of the contribution can be paid prior to the issue of a construction certificate
with the remaining 50% payable prior to the issue of the first occupation certificate. Any applications during this period that
included subdivision must have all contributions paid prior to the issue of the Subdivision Certificate.

For such applications, Council will waive the requirement to have an unconditional bank guarantee in place for the duration of the
deferral.

Obligations of accredited certifiers

It is the responsibility of an accredited certifier issuing a construction certificate to certify that the contributions have been paid to
Council prior to the issue of the certificate. The accredited certifier must ensure that the applicant provides a receipt (or receipts)
confirming that contributions have been fully paid and copies of such receipts must be included with copies of the certified plans
provided to the Council in accordance with clause 142(2) of the EP&A Regulation. Failure to follow this procedure may render
such a certificate invalid and expose the certifier to legal action.

Prior to the commencement of works for a complying development, the certifier must ensure that any contributions required in

accordance with clause 136L of the EP&A Regulation have been fully paid and copies of such receipts must be included with
copies of the certified plans provided to the Council.
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

The only exceptions to the requirement are where Works In Kind, material public benefit, dedication of land and/or deferred
payment arrangement has been agreed by the Council. In such cases the Council will issue a letter confirming that an alternative
payment method has been agreed with the applicant.

Deferred payments

Council will allow payment of contributions to be deferred in the following cases only:

= where the applicant has the intention and ability to dedicate land or provide a material public benefit in part or to full
satisfaction of a condition imposed by development consent, and that offer of land or material public benefit is
acceptable to the Council; or

= inother circumstances, to be outlined in writing by the applicant and determined formally by Council on the merits of
the case.

In the circumstances where deferred payments are accepted, the debtor must lodge with Council an unconditional bank guarantee
for the amount to be deferred. Bank guarantees will be accepted on the following conditions:

= The guarantee must carry specific wording outlining the purpose for which those contributions were due, for example,
"drainage contributions for Stage 3".

= The guarantee will be for the contribution amount plus the estimated amount of compound interest foregone by Council
for the anticipated period of deferral (Refer to formula in clause 2.9.4 below).

Council may call up the guarantee at any time without reference to the applicant, however, the guarantee will generally be called
up only when cash payment has not been received, and land is not dedicated or material public benefit not provided by the end of
the period of deferral.

The period of deferral must be for a limited time only as agreed where land is to be dedicated or a material public benefit is to be
provided. The period of deferral may be extended subject to providing a further bank guarantee for the extended period in

accordance with the above terms.

Council will discharge the bank guarantee when payment is made in full by cash payment, land transfer or by completion of Works
In Kind.

For Development Applications lodged or approved between 16 April 2020 and 31 December 2020 and for Section 4.55

modifications lodged in the same period which seek to modify the relevant contributions condition of a development consent for
which any contributions have not yet been paid, a bank guarantee for the deferred amount is not required.

Formula for bank guarantee amounts
The following formula to be applied to all bank guarantees for contributions is:
Guarantee Amount = P+P(CIxY)

Where

el
1

Contribution due;

Cl

Compound interest rate comprised of Council's estimate over the period plus 3 percent allowance for fluctuations); and

<
1

Period of deferral (years).

Methods of settling contribution requirements

Contributions may be made by one or a combination of the methods described below.
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Monetary contribution

A monetary contribution is the most common method of settling contribution requirements. However, Council may consider the
transfer of land to Council or providing Works In Kind, but only where the offered land and or works are included in this Plan’s
Works Schedule (Part 5 of this Plan).

Transfer of land

An applicant may transfer land to Council in part or in full satisfaction of a contribution requirement. The land may be for open
space, community facilities, drainage or roads and must be land, which is included in this Plan’s Works Schedule (Part 5 of this
Plan). The value of the land will be determined by an independent valuer appointed by Council.

Where land which is the subject of a development application contains land identified for acquisition under this Plan, Council may
as a condition of consent require that land to be dedicated free of charge to Council. Monetary contributions will be adjusted
accordingly to reflect the value of the land to be dedicated in lieu of payment of cash.

Works In Kind

Applicants are encouraged to provide Works In Kind in part or full satisfaction of a contribution. The works must be included in
this Plan’s Works Schedule (Part 5 of this Plan). The value of contingency for individual works will be paid where it can be proven
to Council's satisfaction that unforeseen circumstances have given rise to additional costs.

Prior to proceeding with the works, applicants will be required to provide details of the works to be undertaken (including a
development application), financial guarantees, bank guarantees and administration.

Applicants may provide land or works included in Part 5 of this Plan in excess of that required for the development. The value of
the works will be determined in accordance with Council’'s Works in Kind Procedure, available from Council’s administration office.

Goods and Services Tax

No Goods and Services Tax (GST) is applicable to the payment of contributions made under section 7.11 of the EP&A Act. This
exemption applies to both cash contributions and land or works in lieu of contributions.

Contributions demand credits for existing development

Monetary contributions determined under this Plan will be calculated according to the estimated net increase in demand for the
particular public amenities and public services that are included in this Plan and that a particular development is projected to
generate.

The Plan addresses the provision of:

= roads, transport, and drainage facilities (being ‘economic infrastructure’); and

= open space, recreation, community and cultural facilities (being ‘social infrastructure’),
that have been designed to meet the needs of the urban development of the Precincts.
The planned economic infrastructure is to facilitate the conversion of the area from semi-rural development context to an urban
development context. It is the wholesale re-development of the land for urban purposes (particularly through land subdivisions)
that necessitates the provision of the economic infrastructure. The economic infrastructure currently available does not meet the
needs of the planned urban development and whole new road and drainage networks have to be designed and built to meet those

needs. No credit will therefore be given in the calculation of contributions for the demand for economic infrastructure attributable to
development that existed at the time this Plan was prepared.
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The planned social infrastructure is also to facilitate that same conversion, however there are people already living in the area that
demand and use social infrastructure. It is also likely that current populations will, to some extent, demand the recreation and
community facilities that will be provided under this Plan.

Consistent with the above, in calculating contributions under this Plan a credit will be given in the calculation of contributions only
for the demand for social infrastructure attributable to development that existed at the time this Plan was prepared. That is, a
contribution for social infrastructure will only be due to any net increase in population relating to the proposed development.

To determine the net increase in demand for social infrastructure requires that an assessment be made of:

e inthe case of the first urban development of the land - the existing residential population on the site when the first
version of the Plan came in to effect in 2014, or

¢ inthe case of any subsequent urban development on the land - the assumed residential population on the site at the
date of lodgement of the application,

whichever is relevant.

The information included in Appendix A of this Plan will be used to calculate the estimated net increase in residential population in
the case of the first urban development of the land.

A precise population attributable to each existing residential development is not available. Instead, this Plan assesses existing
population on the basis of average dwelling occupancy figures for the Austral and Leppington North Precincts.

The assumed household occupancy rate for the purpose of determining net increase in demand for social infrastructure and the
calculation of open space and recreation, and community and cultural facilities contributions under this Plan is 3.4 persons per
dwelling.

Adjustment to contribution rates and contribution amounts

Overview

The purpose of this clause is to ensure that the monetary contribution rates imposed at the time of development consent reflect
the current costs of provision of the facilities included in this Plan.

To convert the cost of facilities included in the Plan to a current cost, the monetary contribution rates shown in Part 1 of this Plan
are to be adjusted in accordance with the provisions set out below:

= atthe time of imposing a condition on a development consent requiring payment of the monetary contribution; and
again

= atthe time that the monetary contribution is to be paid pursuant to the condition imposed on that same development
consent.

The adjusted contribution rates will also be published quarterly on the Council’'s website www.liverpool.nsw.gov.au.

This process is distinct and separate from clause 2.12, which deals with future reviews of this Plan. Future reviews will not affect
any consent granted in accordance with this Plan and such reviews are required to be publicly exhibited.

Adjustment methods

The Consumer Price Index (CPI) is the most commonly used index for adjusting contribution rates, and for simplicity, is applied to
contribution rates levied on development under this Plan. However, it is not the most suitable index for escalating capital works
costs nor contributions relating to land that is yet to be acquired.

Capital works costs in the schedule of works are escalated to the base date of this Plan by ABS producer price indexes (PPIs):
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= PPI - Building Construction NSW (cat no. 30) for community facilities
= PPl -Non-Residential Building Construction NSW (cat no. 3020) for open space facilities; and
= PPI-Road and Bridge Construction NSW (cat no. 3101) for roads and stormwater facilities.

Land prices do not correlate with movements in the prices of goods and services, especially in urban release areas. As a result,
Council prepares and regularly publishes a customised Land Value Index (LVI), generally consistent with in the contributions
management arrangements it applies to other land release areas within the Liverpool LGA.

In accordance with the provisions of clause 32(3) of the EP&A Regulation, Council, without the necessity of preparing a new or
amending contributions plan, will adjust the monetary development contribution rates set out in this Plan to reflect quarterly
changes to both:

= the CPI (for all Works Schedule items identified in this Plan apart from the items comprising land yet to be acquired);
and

= the customised LVI (for Works Schedule items identified in this Plan involving land yet to be acquired).

Works Schedule items other than land

The monetary contributions rates for Works Schedule items as set out in Part 5 of this Plan will be adjusted to reflect quarterly
variations in the Consumer Price Index (All Groups - Sydney) from the date that the Plan came into effect.

The adjustments shall be made at the time of granting development consent so as to determine the appropriate contribution to be
included on any relevant consent. A further adjustment will be made at the time of payment to reflect any further changes between
the date of consent and payment of contribution.

Contribution at time of development consent
C1x CPI2

C2 =
CPI

Contribution at time of payment

C2xCPI3
Cs =
CPI2
Where:

Ci = Contribution of rate for works as shown in this Plan

Ca = Contribution rate for works as included or to be included in the
conditions imposed on the development consent

Cs = Contribution rate for works at the time that the contribution is to be paid

CPl4 = Consumer Price Index (All Groups - Sydney) result at the time that the
Plan was prepared - i.e. December quarter 2020

CPlz = Consumer Price Index (All Groups - Sydney) result for the quarter
immediately prior to the date of granting the relevant development
consent
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CPls = Consumer Price Index (All Groups - Sydney) result for the quarter
immediately prior to the date that the contribution is to be paid

Land

The monetary contributions rates for Works Schedule items that relate to land as set out in Part 5 of this Plan will be adjusted in
accordance to reflect quarterly variations in the Land Value Index (published on the Liverpool City Council website) from the date
that the Plan came into effect.

The adjustments shall be made at the time of granting development consent so as to determine the appropriate contribution to be
included on any relevant consent. A further adjustment will be made at the time of payment to reflect any further changes between
the date of consent and payment of contribution.

Contribution at time of development consent

C1xLVl2
C =

LVl

Contribution at time of payment

C2xLVI3
Cs =
LVI2
Where:

Ci = Land component of contributions as shown in this Plan

Cz = Land component of contributions subject of the conditions imposed on the
development consent

Cs = Land component of contributions at the time that the contribution is to be
paid

LVI4 = Land Value Index at the time that the Plan was prepared - i.e. December
quarter 2020 = 100

LVI2 = Land Value Index at the time of granting the relevant development consent

LVis = The latest Land Value Index at time that the contribution is to be paid

Calculation of Land Value Index

The Land Value Index is a measure to reflect the changes in land values during the life of the Plan from the date of the adoption of
the Plan.

The land costs included in the Works Schedule in Part 5 of this Plan are based on estimates provided in the report prepared by
CivicMJD (1 July 2019), and then indexed by the prevailing LVI. The valuation report provided an update to the valuations by
CivicMJD in its report dated 2018.

The values are shown in Table 2.1.
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Table 2.1 Assumed land values for various classifications

Land classification

Base assumed land

Land cost (per

cost (per sgm) sgm)
Riparian corridors (constrained land and land below the 20-year $35 $40
Annual Recurrence Interval (ARI) event)
Residential land between the 20-year and 100-year ARI events $135 $155
Low density residential prime land (R2) above the 100-year ARI $340 $389
event
Medium density residential prime land (R3) above the 100-year ARI $430 $493
event
Commercial/ Neighbourhood Business (B1) prime land within the $400 $458
town centre and above the 100 -year ARI event
Commercial/ Business Development prime land (B5) within the town $450 $515
centre and above the 100-year ARI event
Employment lands/ Industrial $370 $424

Notes:

Refer to section 5.0 of the original MJ Davis Valuations report (undated) for Leppington and Leppington North but may include Special Land Value at date of
acquisition, Severance, Solatium and Disturbance as required to be paid pursuant to the Land Acquisition (Just Terms Compensation) Act 1991.

A 12% Land Contingency has also been applied to these rates in the Plan, based on MJ David Valuations original advice.

The derivation of the Land Value Index, its quarterly updates and accompanying contributions rates for Austral Leppington North, are published on Council’s website.

Review of Plan and contribution rates

Council will review this Plan on a regular basis.

The review process will canvass, as a minimum, the following issues (where data is available):

= development activity in terms of latest information on net additional dwellings and populations;

= likely total development activity to be experienced during the remainder of the Precincts development;

= progress in the delivery of public amenities and services identified in Part 5 of this Plan;

= modification of facility concepts, changes in anticipated facility costs, facility timing and land values;

= annual contributions received and expenditure information; and

= any other factors likely to affect the delivery of works identified in this Plan.

Pursuant to clause 32(3) of the EP&A Regulation, Council may make only minor adjustments or amendments to the Plan without
prior public exhibition and adoption by Council. Minor adjustments could include minor typographical corrections and
amendments to rates resulting from changes in the indexes adopted by this Plan.

Amendments beyond those authorised under clause 32 of the EP&A Regulation require the preparation of a new draft plan which
in turn must meet the requirements of the EP&A Act and EP&A Regulation (including public exhibition of the draft plan for a period
of at least 28 days). The nature of the proposed amendments and reasons for same would be clearly outlined as part of the

exhibition.

Amendments requiring public exhibition would include adjustments to contribution rates taking account of more recent information

and, where relevant, the following:
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= actual costs of completed works;

= reviewed costs of yet to be completed works and land acquisition;

= adjustment in projected project management and contingency costs associated with works; and
=  plan management and administration costs.

Plan reviews of the type described above will not affect any development contributions obligation required under any consent that
is granted under this Plan.

Pooling of funds

Council's ability to forward fund services and amenities identified in this Plan is very limited. Consequently their provision is largely
contingent upon the availability of contributions funds.

To provide a strategy for the orderly delivery of the public services and amenities, this Plan authorises monetary contributions paid
for different purposes in accordance with the conditions of various development consents authorised by this Plan and any other
contributions plan approved by the Council to be pooled and applied progressively for those purposes.

The priorities for the expenditure of pooled monetary contributions under this Plan are the priorities for works as set out in the
Works Schedule in Part 5.

In any case of the Council deciding whether to pool and progressively apply contributions funds, the Council will have to first be

satisfied that such action will not unreasonably prejudice the carrying into effect, within a reasonable time, of the purposes for
which the money was originally paid.
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Demand for public amenities and public services

Summary of this Part
The Austral and Leppington North Precincts are part of the South West Growth Area, as planned by the State Government.

The Austral Precinct and a portion of the Leppington North Precinct are in the Liverpool LGA and so Liverpool City Council will
serve as a consent authority for much of the development. Council will also be the manager of most of the new public
infrastructure that will be required to be delivered in its jurisdiction.

Planning for housing and other development requires the parallel planning for public infrastructure to support the development and
the incoming population.

The incoming population is directly related to the expected number and type of residential dwellings and extent of non-residential
development floor space in an area.

The extent of public amenities and services required for the future development of an area is usually based on standards or
benchmarks rates (e.g. per capita provision).

The application of the provision standards to the estimate of expected development enables a list of infrastructure requirements to
meet that development to be compiled.

This connection between expected development, infrastructure standards, and the resultant infrastructure list directly informs the
contribution requirements in this Plan.

A range of infrastructure studies have been prepared to inform the infrastructure list (or Works Schedule). Part 4 of this Plan
provides more detail on the servicing requirements expressed in these studies.

Development and infrastructure planning context

Growth Areas Structure Planning

The land affected by this Plan is within the Austral and Leppington North Precincts in Sydney’s South West Growth Area.

To facilitate planning and orderly development of the South West Growth Area, this area has been divided into seventeen
precincts. The locations of the early release precincts, including Austral and Leppington North Precincts, are shown in Figure 3.1
over page.

The Austral and Leppington North Precincts were released for precinct planning purposes by the Minister for Planning in October
2009. The Austral Precinct is wholly located in the Liverpool LGA, while the Leppington North Precinct is located partly in the
Liverpool LGA and partly in the Camden LGA. This contributions plan relates to the Austral Precinct and that part of the
Leppington North Precincts that is within the Liverpool LGA.

A structure plan has been prepared for the Growth Area (formerly referred to as the Growth Centre), a copy of which is included
as Figure 3.2 over page. Apart from local neighbourhood centres, the structure plan proposes ten (10) new town or village
centres. The largest of these is the planned Major Town Centre at Leppington that will be located in the Leppington North Precinct
in the adjoining Camden LGA, immediately adjacent to the southern boundary of the land affected by this Plan. The Western
Sydney Parkland forms the northern and eastern boundaries of the Precincts.

The Leppington Major Centre will be a major service provider for properties in the Precincts and some of the regional facilities of

the centre will be located within the land affected by this Plan. Other infrastructure investment is underway to support the future
Leppington Major Centre, including a new rail line from Glenfield via Edmondson Park.
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South West Growth Centre Pr

Status

For information purposes anly

Source: Department of Planning and Environment, 2014 (now DPIE).

Figure 3.1 South West Growth Area early release precincts

Source: South West Growth Centres Structure Plan Edition 3, prepared by Department of Planning and Environment (now DPIE).

Figure 3.2 South West Growth Area Structure Plan
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Table 3.1 provides a context for the area the subject of this Plan in terms of the planned dwellings and population illustrating that
the majority of housing and population in the Austral and Leppington North Precincts will be located in the Liverpool LGA.

Table 3.1 Estimated dwelling and populations

- Projected Projected
i Az () dwellings population
South West Growth Area (17 Precincts) 17,000 110,000 300,000
Austral and Leppington North Precincts 16,981* 57,737*

Sources: Growth Centres Commission (Structure Plan Explanatory Note); DPIE and Liverpool City Council

*Gross estimated dwellings and population (existing development (782 dwellings) results in 16,199 net additional dwellings and 55,078 net additional people included
in this Plan)

Precinct Planning

A package of information on anticipated development and required infrastructure has been prepared for the Austral and
Leppington North Precincts, including:

= Indicative Layout Plan (ILP) to guide planning and assessment of the precincts.

= Anamendment to State Environmental Planning Policy (Sydney Growth Centres) 2006 to facilitate the formal rezoning
of the land to enable urban development.

= Development Control Plan.
=  Contributions plans prepared by Camden Council and Liverpool City Council (this Plan).
= Infrastructure Delivery Plan (IDP).
Key information sources that have underpinned infrastructure planning and costing in this Plan are listed included in Table 3.2.

Table 3.2 Studies supporting infrastructure planning and costing

Public amenity or service Studies informing infrastructure need and cost
Land acquisition for public amenities or MJ Davis Valuations Pty Ltd, Austral and Leppington North Precincts,
services 2014

CivicMJD, Valuation Report - Various Residential and Industrial
Release Areas (in Liverpool LGA), June 2018

CivicMJD, Land Valuations for the Austral Precinct, July 2019

Stormwater drainage and stormwater Cardno (NSW/ACT) Pty Ltd, Austral & Leppington North Precincts

quality management works Water Cycle Management WSUD Report, prepared for NSW
Department of Planning and Infrastructure, April 2011, plus Responses
to Exhibition Submissions, December 2012

SMEC, Austral and Leppington North Design of Water Management
Infrastructure Detailed Concept Design Report and its associated input
studies, prepared for Liverpool City Council, March 2019

SMEC, Final Design Report — Development of Streetscape Raingarden
Master Plan for Austral and Leppington North, prepared for Liverpool
City Council, February 2020

Roads and transport works AECOM Australia Pty Ltd, Austral and Leppington North (ALN)
Precincts Transport Assessment, prepared for NSW Department of
Planning and Infrastructure, July 2012
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Public amenity or service Studies informing infrastructure need and cost
Open space and recreation, community Elton Consulting, Austral and Leppington North Precincts -
and cultural facilities works Demographic and Social Infrastructure Assessment, August 2011, plus

Addendum, July 2012

More detail on the Precincts’ infrastructure requirements is included in the Parts 4 and 5 of this Plan.

Infrastructure Delivery Plan

The Infrastructure Delivery Plan (IDP) provided an overview of the urban infrastructure requirements for the Austral and
Leppington North Precincts, and how those requirements would be met.

The IDP has provided, amongst other things, a basis for ongoing discussion between planning and infrastructure agencies to
guide, inform and improve the delivery of infrastructure. It has also served the purpose of acquainting owners and developers of
land in the Precincts with how and when infrastructure is likely to be provided.

Coordination in infrastructure delivery will be critical to the timely roll-out of urban development of the Precincts. Coordination is
even more critical in an environment where the land is comprised of relatively small parcels held by a large number of land
owners. This is the case in in the Precincts.

The IDP provided initial direction for the delivery of local infrastructure to the land to which this Plan applies:
= |dentified the need to prepare contributions plans for local infrastructure. This Plan addresses this requirement.

= Required staging plans for local infrastructure to accord with the indicative priority development areas identified in the
IDP. The staging outcomes in this Plan reflect the IDP, with refinement as necessary.

= |dentified that total local infrastructure costs are likely to be higher than the likely contribution receipts, given the
contributions caps that are in place. The funding of higher order recreation and community facilities is particularly
uncertain. Council, in partnership with the State Government, will therefore need to explore other sources of funding or
other delivery options.

=  Provided that councils have prepared, or are required to prepare, Community Strategic Plans as the key documents
guiding councils’ activities in the coming decades. This is now the mandated way for councils in NSW to undertake and
report their resource planning and the delivery of services and facilities to their communities. Supporting the
implementation of the strategic plans will be the resourcing strategies (including long-term financial plans, workforce
management plans and asset management plans), delivery plans and operational plans. Councils’ Community
Strategic Plans must be prepared with due consideration of the various strategies and policies that impact on the local
area from both the State (including the Metropolitan Strategy and the State Plan) and Federal Government levels.

=  Provided that the effective management of development growth will require a significant ongoing commitment from
State Government, particularly in the delivery of infrastructure and services. State Government's role will span a range
of agencies and joint commitment and action through the Metropolitan and Sub-regional Strategy will be required to
ensure consistent, timely and quality delivery of infrastructure and services to this part of the South West Growth Area.

=  Provided that funding constraints mean that there should be an even greater emphasis placed on partnering with

developers to provide the necessary local infrastructure (through, for example, Planning Agreements and Works in
Kind agreements).

Expected development outcomes

Existing development

Existing development in the area is characterised by recent urban development with significant remaining rural and rural
residential land uses.
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When the land was rezoned for urban development, the majority of land in the Precincts was used for either small scale
agricultural purposes such as market gardens or rural residences. Rural residencies are often used as a place of business. This
may include ownership of trucks, horses or running construction businesses.

At the time of rezoning, some of the land in the Precincts was developed for purposes that might be characterised as urban uses —
for example, private schools and retirement living establishments.

Net Developable Area
The capacity for development of land is restricted by a number of factors, including:
= natural constraints such as riparian and flood prone lands;

= man-made constraints such as existing infrastructure, easements and other legal restrictions, and existing
infrastructure such as gas and transmission lines.

In addition to the constraints, there are future constraints. For example, certain land is needed to be set aside or reserved for
public purposes such as roads, government buildings, education and health facilities, and so on.

Taking these matters into consideration allows a calculation of the amount of ‘economic’ land that is available for development.
The planned development of this ‘Net Developable Area’ (or NDA) is the development that will generate the demand for the urban
infrastructure such as roads and drains that are required to sustain it. Net Developable Area is therefore one of the bases used to
determine contributions under this Plan.

The Precincts together have an estimated total Net Developable Area of approximately 1,175 hectares.!

Overview of expected development

The Precinct Plan for both Austral and Leppington North Precincts has been prepared with reference to the Structure Plan and the
indicative dwelling and town centre targets, and achieves the following outcomes:

=  Leppington Major Centre and nearby employment land, with capacity for up to 13,000 jobs in retailing, light industrial,
business park, human services and entertainment sectors.

= Approximately 16,199 new dwellings and a net increase in population of approximately 55,078.
= A Town Centre in Austral with retail floor space in the order of 42,000 square metres.
= Three neighbourhood centres each with retail floor space of at least 10,000 square metres.
= 4 primary schools and 2 high schools.
= 66 hectares of light industrial and bulky goods land for local jobs and local services.
=  Anew TAFE college and Regional Integrated Primary Health Care centre located in Leppington Major Centre.
= Regional level community and cultural facilities in Leppington Major Centre.
Expected development in the Precincts will be characterised by the following:

= Apart of the Leppington Major Centre civic precinct and bulky goods retailing located immediately to the north of
Bringelly Road.

1 Total NDA is 1,175 hectares. ‘Equivalent NDA' (that is, total NDA adjusted to reflect the lower residential development potential of
Environment zoned lands and higher potential of some areas) is used to calculate contributions under this Plan. Equivalent NDA for the
Precincts is approximately 1,217 hectares.
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= Four (4) neighbourhood retail shopping centres and up to eight (6) schools.

= Arange of lower density residential areas, including medium density around the various retail centres, infill low density
urban residential and lower density Environmental Living zones just beyond the creek corridors and rural transition
along the western boundary.

= Alight Industrial area to the north of Fifteenth Avenue.

= Open space and drainage facilities along the Bonds Kemps and Scalabrini Creek corridors as well as adjacent to the
Western Sydney Parklands and along other minor, unnamed creeks that pass through the Austral Precinct.

= Areas reserved for environmental conservation and environmental protection, principally along the Kemps Creek
corridor and in the north of the Austral Precinct, as well as a corridor for the South West Rail Line.

The extent of development is reflected in the final Indicative Layout Plan adopted by the Department of Planning and
Infrastructure (now DPIE), as amended, primarily for consolidated stormwater management infrastructure needs, in 2019/20.

Table 3.3 outlines the expected extent of development in the Liverpool LGA portion of the Austral and Leppington North Precinct
based on the final Indicative Layout Plan. The Equivalent NDA makes allowance for higher and lesser densities.

The proposed arrangement of these component land uses is shown in Figure 3.3.

Table 3.3 Expected Net Developable Area

Equivalent NDA

Lot L5e B2 ) assuming 15dw/ha
Environmental Living (4 dwellings/ha) 95.21 25.39
Environmental Living (10 dwellings/ha) 45.31 30.21
Very Low Density Residential (10 dw/ha) 9.97 6.65
Lower Density Residential (15 dw/ha) 702.36 702.36
Low Density Residential (20 dw/ha) 85.74 114.32
Medium Density Residential (25 dw/ha) 151.90 253.17
Sub Total Residential 1,090 1,132
Neighbourhood Centre 9.02 9.02
Local Centre 9.44 9.44
Bulky Goods 25.70 25.70
Light Industrial 40.26 40.26
Sub Total Employment 84.42 84.42
TOTAL 1,175 1,217

Source: DPIE, 2020.
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Figure 3.3 Expected land use in the Precincts
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Demographic characteristics

The likely demographic characteristics of a development area are important for understanding and planning for the future social
infrastructure needs of that area.

The demographic characteristics of the existing rural population do not provide a robust indicator of the future demography of the
Precincts.

The report Austral and Leppington North Precincts - Demographic and Social Infrastructure Assessment (the ‘Social Infrastructure
Assessment’) prepared by Elton Consulting analyses the demographics and housing market conditions in the Camden, Liverpool
and Campbelltown LGAs.

The Social Infrastructure Assessment makes the following conclusions about the anticipated demography of the future release
area:

= There will initially be a comparable proportion of young couples and families with children to other release areas in the
region, but a greater range of family types, reflecting the wider range of housing types and price markets to be
provided.

=  Proportions of empty nesters and older people will be initially similar to that usually experienced in new release areas,
but, given the differing housing stock, will rapidly increase to approximate those in the wider district once services and
public transport become well established.

= Qver time, the population will become more diverse. Increasing proportions of young adults and older people will be
attracted to the area once Leppington Major Centre is established. The proportion of the population who are young
children and young adults will decline as the population ages and the proportion of older children with older parents
grows. The proportion of the population aged 55+ years will also increase considerably as the area matures.

= Owner occupiers are likely to provide a stable group that will age in place through the life cycle stages, while tenant
households will experience greater turnover, thereby maintaining a similar age profile as in the initial stages.

= Over time the population profile is likely to come to more closely approximate that of an established area with a variety
of age and household characteristics, rather than a traditional new release area with particular age concentrations.

= Changing demographic, cultural and lifestyle patterns that will occur through the life of the development; and the
relative uncertainty about the future composition of the population and its precise needs, gives rise to a need to plan for
flexibility in social infrastructure facilities to enable them to respond and adapt as the particular requirements and
lifestyle preferences of the population are ascertained.

Dwelling occupancy rates

The amount and mix of the types of expected residential development will inform estimate of the future population of an area. The
need for social infrastructure is usually based on per capita benchmarks. As development contributions are levied on a
development-by-development basis, in order for the contribution to be reasonable there needs to be an assumption of how many
people are likely to live in the proposed development.

This Plan therefore assumes standard dwelling occupancy rates for the purpose of determining the estimated occupancy of
development that is approved during the life of the Plan.

The occupancy rates used to calculate contributions under this Plan are those determined by the Social Infrastructure
Assessment. They are shown in Table 3.4.
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Table 3.4 Dwelling occupancy rates assumed in this Plan

Development type Occupancy rate

Subdivided lots 3.4 persons per lot
Detached dwelling, detached dual occupancy (each dwelling) 3.4 persons per dwelling

Semi-detached, town house, terrace, attached dual

occupancy (each dwelling) 2.6 persons per dwelling
Flat, unit, apartment, secondary dwellings 1.8 persons per dwelling
Seniors living dwellings 1.5 persons per dwelling

3.3.6 Anticipated resident population

The anticipated population in the Austral and Leppington North Precincts has been determined on the basis of the Net
Developable Area for various types of residential development, the minimum density of dwellings in those areas (specified in the
draft SEPP amendment), and the assumed average occupancy rates for those dwellings.

The anticipated population is shown in Table 3.5.

Table 3.5 Calculation of anticipated resident population

Assumed
. Projected dwelling .
Dwelling type dwellings oceupancy Population
rate
Low density and environmental living (detached dwellings) 13,184 3.4 44,825
Medium density residential (semi-detached etc.) 3,798 26 12,912
Less assumed existing population (see Appendix A) -2,659
Expected net additional population 55,078

3.3.7 Anticipated non-residential floor space

The predominant economic land use in the Precincts will be residential development. There will also be some non-residential
development including neighbourhood retail centres, a light industrial area; and a bulky goods retailing area adjoining the
neighbouring Leppington Major Centre in Camden LGA.

The anticipated extent of these non-residential developments is shown in Table 3.6.

Table 3.6 Anticipated non-residential development potential

Land use category Net Developable Area (ha) Projected gross floor area (m?)*
Neighbourhood Centre 9.02 40,590

Local Centre 9.44 42,480

Bulky goods 25.70 115,650

Light Industrial 40.26 181,170

Total 84.42 379,890

* based on an assumed average floor space ratio of 0.45:1

Source: Department of Planning and Infrastructure (now DPIE)
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Infrastructure demand arising from the expected development

Future development in the South West Growth Area will result in an additional population of up to 300,000 people.

Existing public amenities and services in the Precincts have been essentially designed to accommodate the existing
predominantly rural living environment. A change in the development profile from rural to urban development is now planned.
More particularly, the Precincts are planned to have a low density suburban character. The projected influx of an estimated 55,078
new residents demands a significant investment in new and augmented public amenities and services.

Research on infrastructure needs for the impending urban development has identified the following impacts on public services and
public amenities:

= increased demand for active and passive recreation facilities, such as recreation centres, sports fields, sports courts,
playgrounds, walking trails and bike paths;

= increased demand for spaces that will foster community life and the development of social capital in the Precincts, such
as multi-purpose community centres and libraries;

= increased demand for facilities that will support safe and convenient travel between land uses both within the Precincts
and to and from destinations outside of the area, such as upgrades to existing roads, new roads, intersections and
public transport facilities; and

=  increased demand for stormwater drainage facilities as a result of the extra stormwater runoff generated by impervious
surfaces associated with urban (as distinct from rural) development, as well as water quality treatment facilities

consistent with Water Sensitivity Urban Design (WSUD) principles.

A range of public facilities and public amenities have been identified as being required to address the impacts of the expected
development, including:

= open space and recreation facilities;
= community and cultural facilities;

= water cycle management facilities; and

traffic and transport management facilities.

More detail on the demand for public services and amenities, the relationship with the expected development, and the strategies
for the delivery of required infrastructure is included in Part 4 of this Plan.

The costs, indicative timing, and proposed location of individual items for the public amenities and public services included in this
Plan are shown in Part 5 of this Plan.
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Strategy plans

Infrastructure costs and delivery generally

Apportionment of the infrastructure costs to expected development

The costs for public services and amenities were informed by the studies that support the infrastructure planning of the area (refer
Table 3.2).

The development monetary contribution for each of the facilities identified in this Plan is determined by dividing the total cost of the
facility by the contribution catchment (which is expressed in persons or NDA). This process ensures that fair apportionment of
facility costs is calculated for development expected to occur under this Plan.

The contribution catchments for each infrastructure type are:

= inthe case of open space and recreation facilities land and works, the expected additional resident population of the
Precincts;

= inthe case of community and cultural facilities land and works, the number of people (or future residents) the
respective facility has been designed for;

= inthe case of road and transport land and works, the expected additional resident population of the Precincts for
residential development and the estimated equivalent Net Developable Area of the Precincts for non-residential
development; and

= inthe case of stormwater drainage land and works and plan administration, the estimated equivalent Net Developable
Area of the Precincts for all development.

The infrastructure included in this Plan has generally been sized to reflect the demand generated by the expected development
under this Plan. Some facilities, such as the proposed aquatic and indoor recreation centre, have been designed to serve a wider
catchment (although the capital works for this facility are not ‘essential works’ under this Plan). Council will need to make
arrangements to ensure that the cost attributable to the demand sources external to the Precincts is met (for example, by
subsequent contributions plans, joint contributions plans, special rates, grants).

More details on this apportionment are discussed in the remainder of Part 4 of this Plan.

Delivery of the infrastructure

Council will require contributions from developers under this Plan toward provision of the public amenities and public services
identified in this Plan. These contributions may be in the form of monetary contributions, dedications of land free of cost, or a
combination of these.

Developers may choose to provide, subject to the agreement of the Council, one or more infrastructure items identified in this Plan
as Works In Kind or provide another type of material public benefit as means of satisfying development contributions required
under the Plan (refer clause 2.9.5 of this Plan). A Works In Kind Agreement must be in place prior to commencing the works in
accordance with the Council’s Works In Kind Agreements Policy.

Substantial research has been applied to the derivation of the Plan’s Works Schedule and the planning for the location of all
facilities has been completed but detailed design will be carried out in the development phase. The facilities will be developed in a
manner that allows them to effectively serve the demand attributable to development envisaged under this Plan.

The facilities strategies included in Part 4 of this Plan are based on strategic information. It is likely that, as the planning process

for the different development areas proceeds, modified and more cost effective solutions that still meet the strategy objectives will
be developed.
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Council will prepare design concepts for the facilities so that specification and costing of the facilities can be more accurately
defined as implementation of this Plan proceeds. This may result in amendment of this Plan.

Where alternatives to the Works Schedule are proposed in conjunction with the development of areas and the alternatives are
approved by the Council, the development contribution applicable to a development the subject of a development application may
be reviewed, or the Works Schedule in this Plan updated, or both.

Infrastructure staging and priority

The overarching strategy that initially guided the staging and priority of infrastructure was the Infrastructure Delivery Plan. The
staging and priorities of infrastructure will continue to be refined in accordance with the anticipated development program for the
Austral and Leppington North Precincts.

The initial development areas, as discussed in the Infrastructure Delivery Plan and clause 3.2.3, include:
=  Landin and around the Leppington Major Centre.
=  Land located north and south of Fifteenth Avenue on the eastern edge of the Austral Precinct.

The second of these areas is within the Liverpool LGA, while the Leppington Major Centre is just south of the border with Camden
Council and so the land around this centre may include land in the Liverpool LGA.

Ideally, development will proceed outward from the railway station and retail core. The existing land ownership pattern and other
influences (such as the demand for different land use types) however means that this order of development is unlikely to occur.
The Infrastructure Delivery Plan strategies reflect this:

There should not be any assumption that services are ‘reserved’ for particular areas in the early stages. If owners and developers
of land located outside the initial development areas consult and work cooperatively with infrastructure providers and owners of
adjacent land, there is no reason why those lands could not also be developed.2

With these uncertainties, the facility staging and priorities details that are shown in Part 5 of this Plan are general in their scope,
and will be subject to regular review.

2 Austral and Leppington North Precincts Infrastructure Delivery Plan, Draft Report for Exhibition, prepared by Newplan, August 2011, Section

42.
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Open space and recreation facilities
Relationship between the expected types of development and the demand for additional public
facilities

The requirements for local, district and regional scale open space and recreation facilities as a result of the expected development
of the Precincts are documented in the report Austral and Leppington North Precincts — Demographic and Social Infrastructure
Assessment, prepared by Elton Consulting in August 2011. This is supplemented by an Addendum, prepared by Elton Consulting
in July 2012.

The information below comprises a summary of sections of that report that describe the demand for new and upgraded public
amenities and services.

Existing provision

There are limited open space and recreation facilities accessible to the current residents of the Precincts. However the extent of
provision is consistent with the area’s small population and semi-rural character.?

There are three identified local public open space areas located within the Liverpool LGA part of the Austral and Leppington North
Precincts. These are:

= Craik Park (includes children’s playground, sports field and tennis courts);

= WV Scott Memorial Park (includes children’s playground, sports fields, cricket practice nets, netball courts and
bushland); and

= Starr Park (bushland).

In addition there is a significant area of district and regional parks and bushlands on the periphery of the Austral Precinct,
including:

= Western Sydney Regional Parklands;

= Grimson Park (in West Hoxton); and

= Kemps Creek Nature Reserve (high conservation value bushland — no public access).
The level of open space provision reflects the rural residential lifestyle of the area. That is, the demand for public open space
(particular local and passive open space) is significantly reduced in locations where residents live on their own substantial parcel

of land.

With the proposed development of the area to an urban environment and its associated influx of new residents, the area will
require significantly more land for open space and recreation purposes.

Trends in facility provision

Current and emerging trends and factors that have been considered in the planning and specification of Austral and Leppington
North Precincts recreation infrastructure included the following:

= Significant and ongoing popularity of recreation activities (e.g. walking), while activities requiring fixed commitments are
declining in favour of more informal and flexible activities.

= Facilities that are flexible in their service provision.

3 Social Infrastructure Assessment, page 16
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= Growing awareness and interest in health and fitness as part of a balanced lifestyle rather than an emphasis solely on
leisure.

= Increasing demand for outdoor recreation.

= Growing awareness of the importance of incidental exercise within employment and residential areas, increasing the
demand for walking and cycling paths.

=  Anincreasing emphasis on quality as well as quantity.

= Anincreasing demand for access for young people and improved accessibility more generally.

= Anincreased demand for natural areas and adventure-based activities.

=  Theincreased duration of playing seasons requiring consideration of alternative playing surfaces.

Planning principles for open space and recreation

Principles for the provision of sustainable open space and recreation infrastructure that have guided the selection of infrastructure
items included in this Plan include the following:

= Open space should be largely publicly provided.
=  Facilities should meet a diverse range of open space and recreation needs and opportunities.

= Level of facility provision should avoid exerting pressure on other open space and recreation facilities in surrounding
areas.

= The quality of open space is more important than the quantity.

=  Facilities should form a physically and visually connected network; and represent a non-vehicular system that connects
major activities and open spaces by walking and cycling.

= Facilities should comprise a local, district and regional hierarchy of spaces.

=  Facilities should reflect and complement the natural, ecological, waterway and visual features of the area; and
incorporate natural areas and riparian corridors into the open space system where possible.

= There should be an integrated network of open space with stormwater management and water-sensitive urban design
where possible.*

Recreation demand assessment based on forecast demographics
The size and characteristics of the population in the Precincts is discussed in Part 3 of this Plan.

Implications for recreation demand as a result of the expected mix of residents is discussed in detail in Table 9.1 of the Social
Infrastructure Assessment.

In summary:

= Future developments will initially contain a predominance of families with children, adolescents and young people, and
only over time will there be a balance of more middle aged and older people.

= The major target groups for recreation planning in new release areas are children aged 0-14 years, and adults aged
25-40 years.

4 Social Infrastructure Assessment, Section 3.1
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= Local open space is important in encouraging informal interaction and creating opportunities for new and existing
residents to come together, as well as for encouraging extended family activity, for walking and cycling as well as
family gatherings.
= The level of local open space will in part be informed by prevailing council standards of provision.
In relation to the last point, the following plans and strategies provide guidance:
= Liverpool City-Wide Recreation Strategy 2020 (2003); and
= Liverpool City Council Provision Rates Indicative Draft 21 September 2010.
The following is a summary of Liverpool City Council’s standards relating to open space:
= The provision of open space in new release areas is based on a standard of 2.83 hectares per 1,000 people;
= Local parks (minimum 2,000 square metres) to be provided within a five-minute walk of most dwellings;
= 1 key suburb park (district park) with a minimum size of 3 hectares per 5,000 - 10,000 people;
= 1 double playing field of minimum 4 hectares per 10,000 people (local sporting field);

= 1 district sporting field per 60,000 people approximately;

= District sporting fields to be a minimum 6 hectares and, where possible, co-located with other commercial, community
and recreation space in larger neighbourhood activity hubs;

= The split between active and passive open space should reflect quality considerations, rather than a firm 50:50 split;
and

= High use recreation facilities and quality open public spaces should be provided away from electricity transmission
lines, wherever practicable.’

The above considerations have informed the open space and recreation requirements for the future development of the Precincts.

Local and district open space requirements

The total area of local and district open space land required was calculated in the Social Infrastructure Assessment on the basis of
meeting the combined needs of the Austral and Leppington North Precincts’ developments.

The planning of open space areas was undertaken as part of the Precinct planning phase in an iterative manner. Earlier versions
of the ILP identified more extensive passive open space areas aligning with the numerous drainage lines traversing the Austral
and Leppington North Precincts. The size of the open space areas was reduced in acknowledgment of the very high cost of
acquiring the substantial areas required for meeting open space demands.

The benchmark figure in the original assessment report proposed an overall rate of 2.9 hectares per 1,000 population for Austral
and Leppington North Precincts, including both Liverpool City and Camden Council areas of Leppington North. However, the
Addendum Report noted that the final ILP provision of approximately 135.44 hectares of open space was below the standard
benchmark of 2.83 hectares per 1,000 people (at that time, for an estimated 54,361 people). The report further noted how the
shortage is concentrated more in the Liverpool City areas of the Precincts rather than Camden LGA.

This Plan proposes to provide around 120 ha of open space which for a proposed population of 57,737 residents, equates to a
rate of provision of 2.08 hectares per 1,000 residents. The rate of provision is based on the final Indicative Layout Plan prepared
by the NSW Department of Planning and Infrastructure (now DPIE). It is.considered a reasonable level of provision since
residents can also access a range of other open space areas, including regional open space facilities and significant bushland

5 Social Infrastructure Assessment, p76
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areas, concentrated largely around the riparian corridors. These facilities are described in more detail in subsequent sections
below.

For the Precincts, Table 4.1 sets out the proposed provision of open space. This table shows that some of the land is already
owned by Council such that only 106.6 hectares of land needs to be acquired under the Plan. Council-owned land includes Craik
Park (9.7 hectares of which will be partially embellished under this Plan) and WV Scott Memorial Park and surrounding areas
(3.75 hectares upon which the Regional Indoor Sports and Aquatic Centre is likely to be located). It is acknowledged that the land
area estimates have been reviewed and updated since the previous version of this Plan.

Table 4.1 Proposed provision of district and local open space

Open space Area (ha)
Land to be acquired 106.6
Land currently owned or managed by Liverpool City Council 13.5

Total open space to be provided in Precincts 120.1
Total population in Precincts (persons) 57,737
Open space provision rate (ha/1,000 persons) 2.08

Source: Department of Planning and Infrastructure (now DPIE
Table 4.2 provides a breakdown of this open space according to type.

Table 4.2 Proposed provision of district and local open space

Open space type Qrcec;u(iﬁgt)ion Jie Dedication land area (ha) lg;?:leo(ﬁg)]
3.75 (WV Scott Memorial Park/

Local passive open space 36.51 Council-owned land) 40.26

Local sporting fields (active recreation) 26.37 9.70 (Craik Park) 36.07

District passive open space 34.70 34.70

District sporting fields (active recreation) 9.07 9.07

Total open space 106.64 13.52 120.10

Source: Department of Planning and Infrastructure (now DPIE).

The data in Table 4.1 show a weighting toward the provision of passive rather than active open space. The high percentage of
passive open space arises in part because of the extensive creek networks that traverse the Precincts.

The above land also does not include:
=  Regional active open space available in Western Sydney Parklands;
=  Riparian and other conservation land such as bushland;
= Open space under transmission lines; and
= Playing fields within school sites.
The costs associated with open space land and works will be apportioned solely to new residential development. No contributions

for Precincts open space facilities will be required of non-residential development as the need for the facilities has been based on
the anticipated residential development only.

Page 35



Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Recreation facilities requirements

The facilities described in Table 4.3 (on the following pages) have been determined in the Social Infrastructure Assessment as
being required to meet the needs of expected development in the Austral and Leppington North Precincts, and in some cases the
wider Growth Area catchment. Some of the facilities are located in the Camden LGA portion of the Leppington North Precinct and
are therefore not included in the Works Schedules that comprise Part 5 of this Plan. The full list of Austral and Leppington North
Precincts’ requirements is shown for completeness.
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Table 4.3 Recreation facilities requirements

Facility

Size

Description

Provision

Provision in the

Precincts
Local passive Min. 0.2ha up Local parks should have a range of play Within 400- Many dispersed
parks to 0.5ha spaces and opportunities and cater to 500m walking throughout the
older children and young people as well distance of 90% Precinct mainly
as the traditional playground for young of dwellings focused along the
children. riparian corridors but
Grassed area for ball games, seats, gi(:‘srtﬁgiltlzdw:rlgund
shelter. May contain practice wall, fitness the area
equipment, other elements.
District (key Min. 3ha ‘Something for everyone’, family parks. 6-7 parks 7 concentrations of
suburb) parks Includes a combination of outdoor courts district passive
(basketball, netball), skate park, BMX recreation facilities
track, shared pathways, children’s play sized between 3 and
equipment, outdoor fitness equipment, 11 hectares
performance space, specialised
recreation facilities, water feature, picnic
| barbecue facilities, unleashed dog
exercise area.
Children’s Min. 0.3ha for Co-located with parks, sportsgrounds, 11 playgrounds 18 playgrounds or
playgrounds (0- standalone courts, schools, community facilities, play spaces to be
4years) playgrounds conservation areas. Regional, district, provided on local
local hierarchy in terms of play and district passive
equipment and range of experiences. parks
Each play area should offer a different
experience. Include road safety bike
track at regional playground. Include
children’s bike paths in district and
regional playgrounds.
Can be co-located with play spaces for 5
to 12-year olds — within sight distance for
carers but physically separated. Fencing
if adjacent to water, road, steep slope.
Seating, shade, water provided.
Play spaces (5 Min. 0.3ha for Allows for more independent play, skill 13 play spaces See above
to 12-year olds) standalone development and cognitive development.
playgrounds. However, they still require adult
Where co- supervision. More challenging equipment
located the These may include bouldering features,
space may be climbing areas, ‘learn to’ cycleways
reduced. through to cycle obstacle course, skate

facility, BMX/mountain bike jumps and
tracks. These areas could be co-located
with children’s playgrounds, school or
community facilities for supervision and
convenience of use by carers.
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Facility Size Description Eravicien Provision in the

Precincts
Local Min. 4ha 1 double field per 5,000 people. 8 double playing 4 additional local
sportsground (ideally 5ha) fields or 20 sportsgrounds to
To accommpdate .dgmand for Iocalls‘port single fields. complement an
and recreation training and competition. existing

Raﬂluler than a series of singlg fields sportsground at
facilities are grouped to provide Craik Park
economies of scale for infrastructure.

To be located close to schools.
Inclusions :

— 2 multi-purpose rectangular fields or 1-
2 full-sized cricket/AFL ovals (plus
practice nets)

- 2 tennis / netball courts — 2 half-court
basketball courts, or 2 multi-purpose
courts — Lights for training — Amenities
with change rooms, canteen, meeting
room —

Parking co-located with a playground,
school, community facility, play space.

District Min. 6ha up to The local sports park identified above 1 complex of 1 complex of four
sportsground 10ha may be expanded to incorporate one of four playing playing fields on a
the proposed district grounds dependent fields new 9.1ha park
on location and access. located between
Ninth and Tenth

Requirements — To be located near
public transport routes, no further than 2
km from all dwellings — To be co-located,
where possible, with other commercial,
community and recreation space in
neighbourhood activity hub — Provide for
district standard adult competitions and
training or junior regional or state school
championships. — Amenity buildings,
parking, storage core inclusions —
Located on land without flooding or
transmission line constraints.

Avenues

Given the timeframe before the
population threshold warrants a district
standard facility. The final mix of courts
and fields will require community
consultation and council input based on
most recent open space planning
principles and research.

Inclusions: — 4 multi-purpose rectangular
fields, parking and landscaped buffer —
No flooding or transmission line
restrictions — Higher quality fields than
local — Maybe combined with
playground, netball training courts or
multi-purpose tennis/basketball/netballl
courts. Add practice nets if cricket
wickets — May include lawn bowling club
or similar.

Source: Social Infrastructure Assessment, pages 79-84.

Page 38



4.2.2

Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Regional open space and recreation facilities requirements

The Leppington railway station will be located just outside the southern boundary of the Precincts in the surrounding Major Centre.
Leppington Major Centre is the only major centre to be developed in the entire South West Growth Area, and will include some of
the land at the southern edge of the Precincts. This centre is being designed to serve a user catchment of around 300,000
residents.

Associated with this centre and located within the Liverpool LGA, the Regional Indoor Sports and Aquatic Centre is proposed to
service the population of the Precincts and beyond. Details of this facility are included in clause 4.3 Community and Cultural
Facilities.

Other regional open space demands are expected to be met by the Western Sydney Parklands, which adjoin the Austral and
Leppington North Precincts to the east. It is expected that the embellishment of the Parklands will be carried out in the manner of
other regional parks in the Sydney region (e.g. Centennial Park in the Sydney City LGA).

The Growth Area catchment, equivalent in scale to Canberra, will require substantial recreation facilities to meet the regional
demand. Apart from the Aquatic Centre, the planning for regional facilities also includes a regional stadium. The Western Sydney
Parklands Trust has prepared an options paper in relation to the stadium and envisages that it will be located in the Western
Sydney Parklands.®

This Plan does not require contributions toward a stadium or any embellishments in the Western Sydney Parklands.

How are the contributions calculated?

Contributions will be collected only from residential development toward open space and recreation facilities identified under this
Plan.

Monetary contributions are calculated on a per person or per resident basis, then factored up to a per lot or per dwelling amount.

The monetary contribution per person in a development containing residential dwellings or lots (whether or not that development
also comprises non-residential floor space) is calculated as follows:

($INF)
Contribution per resident ($) = 2

P
Where:

$INF = the estimated $ cost - or if the facility is existing, the indexed, completed cost - of providing each of the open space and
recreation facilities (refer Part 5 — Works Schedule).

P = the estimated resident population (in persons) that will demand each facility - that is, the expected net additional
population of the Precincts (refer Table 3.5)

The monetary contribution for different residential development types is determined by multiplying the contribution per person by
the estimated increase in population as a result of the development and using the assumed occupancy rates included in clause

3.3.5 of this Plan.

For convenience, these rates are reproduced in Table 4.4.

6 The Western Sydney Parklands Trust Plan of Management identifies a proposal for a regional sporting hub in the southern end of the
Western Sydney Parklands, in the vicinity of the Austral and Leppington North Precincts, subject to funding.
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Table 4.4 Assumed residential development occupancy rates

Development type Occupancy rate
Subdivided lots 3.4 persons per lot
Detached dwelling, detached dual occupancy (each

dwelling) 3.4 persons per dwelling
Semi-detached, town house, terrace, attached dual

occupancy (each dwelling) 2.6 persons per dwelling
Flat, unit, apartment, secondary dwellings 1.8 persons per dwelling
Seniors living dwellings 1.5 persons per dwelling
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Community and cultural facilities

What is the relationship between the expected types of development and the demand for additional
public facilities?

The requirements for community and cultural facilities as a result of the expected development of the Precincts are documented in
the Social Infrastructure Assessment.

The following is summary of the information and approach used to arrive at the community and cultural facilities requirements of
the Precinct.

Existing provision

There was very limited community and cultural facilities accessible to the current residents of the Precincts at the time of rezoning.
They included two (2) schools and three (3) child care centres, three (3) places of worship and two (2) seniors living
developments.

Other facilities are located further afield, including in the Camden LGA and surrounding suburbs of Liverpool LGA. District level
facilities are located in the newer suburbs further east around Horningsea Park and further south in Camden LGA, and have been
designed to meet the needs of incremental urban growth in those locations, rather than any growth envisaged in the Austral and
Leppington North Precincts.

The limited extent of provision is consistent with the area’s small population and semi-rural character 7.

Principles for sustainable community infrastructure

Principles for the provision of sustainable community facilities infrastructure described in the Social Infrastructure Assessment and
that have guided the selection of infrastructure items included in this Plan include the following:

= Facilities should be provided in an efficient, timely and co-ordinated way to support the pattern of development;
ensuring that services are available to residents as early as possible and they are not disadvantaged through delays in

delivery.

= Efficient use of limited resources by designing facilities to be multipurpose, co-located with other facilities and able to
accommodate shared and multiple use arrangements.

=  Cluster related facilities and services to promote civic identity, safety and focal points for the community.

= Ensure that facilities, services and open space are accessible by public transport and located to maximise access for
pedestrians and cyclists.

= Ensure flexibility in the design and use of facilities, so they can respond and adapt as needs change. Avoid
arrangements for single uses or specific target groups that may quickly become outdated.

=  Promote equitable access for all sections of the population, through the distribution, design and management
(including cost) of facilities.

=  Provide environmentally and economically sustainable buildings.
= Ensure viable levels of resourcing of facilities and services, both capital and recurrent funding.
=  Promote innovation and creativity between agencies in services delivery and integration

= Develop sustainable ownership, governance, management and maintenance arrangements for facilities.

7 Social Infrastructure Assessment, page 18
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Community facilities demand assessment based on forecast demographics

The anticipated size and characteristics of the resident population in the Precincts is discussed in Part 3 of this Plan.

Various standards of provision for local and district community facilities have been adopted by the Department of Planning and
Infrastructure (now DPIE), Camden Council and Liverpool City Council. The standards have been used as a basis for determining
facility needs in the Austral and Leppington North Precincts as a whole.

A summary of these standards is included in Table 4.5.

Table 4.5 Comparison of community facility provision standards

Former Department of
Planning & Infrastructure

Camden Council

Facility type & Growth Centres standard Liverpool City Council standard
Commission standard
Libraries 1 branch facility for each 39 square metres per 42 square metres per 1,000 persons
Branch 33,000 persons 1,000 persons + 20%
- branc - . circulation space
District 1 district facility for each
- Distric 40,000 persons

Multi-purpose
community centre in
smaller activity
centre

Multipurpose
community centres
in larger activity
centre

1 centre for each 6,000
persons

Each centre with a size of
2,000-2,500 square metres

1 centre for each 20,000
persons

1 community service centre
for each 60,000 persons

42 square metres per
1,000 persons

2.5 x floor area for land
component

22 square metres per
1,000 persons

2.5 x floor area for land
component

Indicative 1 centre for each 10,000
people, with an average size of 600
square metres for each centre

To be located in activity centres with
shops, schools etc.

Facilities are to provide flexible
multipurpose spaces and spaces for
outreach services.

Smaller 600m? facilities contribute to
the overall level of provision of 60-
85m2 per 1,000 people

Indicative 1 centre for each 60,000
persons, with a built area of about
1,500 square metres

To be located in larger activity centres
and commercial and transport hubs to
provide flexible multipurpose spaces
and provide a base for organisations
and the delivery of services

Larger 1,500m? facilities contribute to
the overall level of provision of 60-
85m2per 1,000 people

Youth Centre

1 centre for each 20,000
persons

89 square metres per
1,000 persons +
outdoor space

No longer provided by Council as a
stand-alone purpose-built facility. The
size and layout of multipurpose
community facilities now provide
appropriate and designated spaces for
delivering youth services, programs
and activities.

Outdoor spaces, like half-court
basketball courts and skate parks, are
now provided as standard for informal
activities and programs for young
people.

Sources: Social Infrastructure Assessment Table 8.1
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Community and cultural facility requirements

This Plan proposes to provide primarily for a residential population in a suburban setting. Regional level facilities are proposed to
be provided in the Leppington Major Centre in Camden LGA. The community and cultural facilities proposed in the Precincts have
either a local or district service catchment. This Plan nevertheless proposes that development contribute towards regional facilities
that are located in Liverpool LGA, by providing its reasonable share towards the Regional Aquatic Centre including associated
public art.

One of the four (4) proposed multi-purpose community centres has been scaled-up to service a district scale population of
approximately 40,000 residents, which approximates the catchment of the Precincts. The other three (3) centres will provide for a

neighbourhood catchment of approximately 10,000 residents each. The cost of these four facilities are shared equally across the
entire Precincts incoming residential population.

Proposed community and cultural facility provision

Regional infrastructure required on the northern fringe of the Leppington Major Centre and provided in the Precincts, and serving
a surrounding population of around 120,000, includes the Regional Indoor Sports and Aquatic Centre. This centre is to be located
on a 5 hectare site, including a 3 hectare facility and outdoor elements and 2 hectares for parking and landscaping. Building
components include the following:

= Aquatic facilities include an indoor 50 metre x 10 lane Olympic pool, training pool, 25 metre leisure pool, heated
teaching pool; children’s play pool / wave pool / whirl pool / water slides, diving pool.

= Indoor Sports to include 4 indoor sports courts each large enough for netball

=  Fitness centre incorporating weights, aerobics/Dance/Yoga/Pilates activity room with wooden floor, spin cycle room,
= Wellness / health services — physiotherapy, nutrition etc.

= Spa, sauna, steam room

=  Retractable seating for 1,500 this would increase to 3,500 in stage 2.

= General amenity, kiosk and café, equipment sales, change, lockers, toilets, créche facilities for users

= Qutdoor elements - may include water play park, BMX, skate, sports oval and netball, tennis, basketball courts. May be
integrated with a youth recreation facility.

Local and district level infrastructure includes the following:

= A multi-purpose community centre in Austral of 1,500 square metres floor area, including a variety of flexible multi-
purpose spaces suited to a range of community activities and programs. Also, the building is proposed to include office
and service delivery areas for human services and spaces suitable for young people and older people.

= Three (3) multi-purpose community centres in other neighbourhood centres in the Precincts, each with an approximate
building area of 750 square metres.

This Plan includes provision for the land and works associated with the multi-purpose facilities and capital works for the Regional
Sports and Aquatic Centre, but acknowledges that only the land component for the community facilities is considered ‘essential
works'.

With respect to the Regional Sports and Aquatic Centre, the demand would be spread over a large catchment (120,000
residents). However, the centre is likely to be located on land majority owned by Council (including WV Scott Memorial Park) such

that shared cost apportionment is not required under this Plan.

Council will seek funding from other sources to meet the balance of the cost of the capital works for the facility (as non-essential
works).
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Location and staging matters
Facilities should generally be co-located with or adjacent to open space in activity centres. There are multiple ways to arrange the

spaces and further planning should concentrate on combination and co-location options.

A number of sites have been identified in the ILP for these purposes but there is a significant amount of planning and acquisition
of land required even before preliminary designs can be prepared.

The design of facilities will depend upon a variety of factors, including the availability of funds, the aspirations of the responsible
council, and evolving best practice. Detailed needs and feasibility assessments need to be undertaken as the population of the
area grows.

Existing higher order facilities in the surrounding region (including those in both the Liverpool and Camden LGAs) offer some
opportunity to meet interim needs either in their current form or through expansion (for example, the Casula Powerhouse).

The general principle will be that the local and district community facilities will not be built until the surrounding population that
each services has reached a threshold of 5,000 residents for the local centres and 30,000 for the larger district centre. Should the
demand for two facilities require the facility to be constructed within a similar time-frame, Council must necessarily prioritise these
so to manage the delivery as efficiently as possible within the constraints of funding and resources.

How are the contributions calculated?
Contributions will be collected from residential development toward community and cultural facilities identified under this Plan.
Monetary contributions are calculated on a per person or per resident basis, then factored up to a per lot or per dwelling amount.

The monetary contribution per person in a development containing residential dwellings or lots (whether or not that development
also comprises non-residential floor space) is calculated as follows:

(SINF)
Contribution per resident ($) = 2
P
Where:
$INF = the estimated $ cost - or if the facility is existing, the indexed, completed cost - of providing each of the community and
cultural facilities (refer Part 5 — Works Schedule)?
P = the estimated resident population (in persons) that will demand each facility - that is, the expected net additional

population of the Precincts (refer Table 3.5)
The monetary contribution for different residential development types is determined by multiplying the contribution per person by
the estimated increase in population as a result of the development and using the assumed occupancy rates included in clause

3.3.5 of this Plan.

For convenience, these rates are reproduced in Table 4.6.

8 In the case of the regional facility, the cost is the cost fairly apportioned to the Precincts’ expected population - that is, 41% of the total cost
(see section on ‘Community and cultural facility requirements’ above).
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Table 4.6 Assumed residential development occupancy rates

Development type Occupancy rate

Subdivided lots 3.4 persons per lot
Detached dwelling, detached dual occupancy (each dwelling) 3.4 persons per dwelling

Semi-detached, town house, terrace, attached dual

occupancy (each dwelling) 2.6 persons per dwelling
Flat, unit, apartment, secondary dwellings 1.8 persons per dwelling
Seniors living dwellings 1.5 persons per dwelling
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Water cycle management facilities

What is the relationship between the expected types of development and the demand for additional
public facilities?

Stormwater runoff in the Austral and Leppington North Precincts was proposed in precinct planning to be managed through a
comprehensive Water Sensitive Urban Design (WSUD) approach.

Informed by a range of studies, the report Austral and Leppington North Precincts Water Cycle Management WSUD Report (the
WSUD Strategy) prepared by Cardno Pty Ltd established the preliminary framework for the management of stormwater quantity
and quality related to the expected urban development of the Precincts. This report was informed by other assessments and

guiding standards, including:

= Cardno (2011), Biodiversity Conservation Assessment, Draft Final Report, prepared for the Department of Planning
(now DPIE), January.

= Cardno (2011), Riparian Corridor and Flooding Assessment, Draft Final Report, prepared for the Department of
Planning, February.

= GeoEnviro Consulting (2010), Geotechnical, Salinity and Acid Sulfate Soil Investigation, prepared for the Department
of Planning, December.

= JBS Environmental (2010), Preliminary Environmental Site Assessment, Final report, prepared for the Department of
Planning, December.

= Growth Centres Commission (2006), Growth Centres Development Code, November.
The main water management infrastructure was proposed to manage flooding within the project area and to minimise downstream
impacts includes detention basins, trunk drainage pipes, overland flow paths/constructed channel systems, and culvert crossings.
A series of bioretention systems and gross pollutant traps (GPTs) were also proposed to manage stormwater quality within the
project area.
The WSUD Strategy acknowledged that development of an area:

= generates demand for water supply;

= requires management of wastewater as well as stormwater; and

= increases the area of impermeable surfaces and so exacerbates potential flooding issues, impacts on the quality of
stormwater and potentially affects riparian corridors.

These water related issues are locality based and caused directly and solely by the development activity and so should be
ameliorated by that same development activity.

To minimise the potential cost of the stormwater management scheme, the WSUD Strategy investigated the following:
= harvesting of rainwater for toilet, laundry and garden use in residential lots; and

= treatment measures to improve stormwater quality, promote infiltration and attenuate run-off to emulate a more natural
rainfall/ runoff regime.

Figure 4.1 (over page) is a schematic describing the approach recommended with the WSUD strategy.
The schematic illustrates that ‘rainwater’ works will be required in conjunction with development consents for individual dwellings,

while other (‘stormwater’) works relate to the broader catchment and so will be funded through development contributions
obtained under this Plan.
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Figure 4.1 Concept Stormwater Treatment Train

Refinements to the water cycle management strategy

SMEC Australia Pty Ltd (SMEC) was engaged by Council in 2018/19 to refine the water cycle management strategy and
undertake investigation and detailed concept design of proposed flood mitigation, water quality control structures and other
stormwater infrastructure within the Precincts. This resulted in certain changes to the originally proposed stormwater facilities as
explained below.?

The concept design of the proposed stormwater management infrastructure was carried out by SMEC in two distinct phases.

The first phase involved a data review, preliminary ecological and environmental assessment, hydrologic and hydraulic modelling
and the optimisation of the detention basin layout.

The second phase involved the preliminary concept design and the final detailed concept design of the water management
facilities, as well as flood mapping, dam break assessment, additional topographic survey, investigation of utility conflicts,
geotechnical assessment and the preparation of a more detailed Review of Environmental Factors (REF).

The basin optimisation and the concept design were carried out in accordance with the Australian Rainfall and Runoff (ARR2016)
procedures. The basin optimisation study resulted in a reduced number of detention basins from the earlier WSUD Strategy, and
some basins only being designed to control the 50% AEP flows. Another two basins were subsequently removed based on the
results of further modelling during the concept design.

As a result of SMEC'’s findings, the Plan includes:

= eight detention basins designed to control the 50% and 1% AEP flows, and

= eleven basins designed to control only the 50% AEP flow.

9 SMEC Australia (2019), Detailed Concept Design Report - Austral and Leppington North Design of Water Management Infrastructure,
prepared for Liverpool City Council, March (SMEC Concept Design Report).
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The remaining flood mitigation infrastructure such as trunk drainage pipes, channels, and culverts are designed to convey flows
up to the 1% AEP event.

Adopting a systems-based approach to infrastructure design

SMEC adopted a systems-based or integrated approach for the design of the water management infrastructure. There are 62
drainage systems and these were grouped into three categories as follows:

= Drainage systems with 1% AEP basins
= Drainage systems with 50% AEP basins
= Drainage systems without basins.

A typical drainage system with a basin includes trunk drainage pipes and channels, a detention basin and water quality controls
such as GPT/sedimentation pond, biofilters and raingardens. The need for culverts along the major creeks and creek
enhancement works have also been identified (see the sections below).

Only eight of the non-basin drainage systems include trunk infrastructure works (either pipe or channel). Streetscape raingardens
will be implemented throughout these drainage systems to manage stormwater quality. The drainage and water quality control
systems and general locations of proposed trunk infrastructure and streetscape raingardens, are shown in Figures 4.2, 4.3, 4.4
and 4.5 on the following pages.

Supplementary streetscape raingardens

The earlier WSUD Strategy recommended an end-of-pipe approach to managing stormwater quality, by either co-locating
bioretention and detention basins or providing stand-alone end-of-pipe biofilters. Although a treatment train approach was
advocated, most of the water quality improvement was to be achieved by the end-of-pipe bioretention basins. However, it is not
possible to operate a biofilter in some basins due to hydraulic constraints.

Additionally, due to the limited footprint area, the majority of the co-located biofilters were undersized relative to their catchments.
Therefore, supplementary streetscape controls (i.e. raingardens) are proposed to meet the water quality treatment targets and
replace the stand-alone end-of-pipe biofilters.

For drainage systems with biofilters co-located within detention basins, the required supplementary streetscape raingarden area is
defined as a percentage of the total catchment. For drainage systems without co-located biofilters, a minimum raingarden area is
defined as a percentage of the development area, based on land use.

SMEC developed a water quality control strategy as shown in Figure 4.5. Its subsequent report (Final Design Report -
Development of Streetscape Raingarden Master Plan for Austral and Leppington North, February 2021) provided the design

procedures and considerations adopted for the development of the Precincts’ streetscape raingarden master plan.

Consistent with this master plan, the Plan includes streetscape raingarden works at 181 intersections, 383 T-junctions and 29
road bends.
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Figure 4.2 Drainage catchments with 1% AEP basins
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Figure 4.3 Drainage catchments with 50% AEP basins

Page 50



Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

. N4
.'l'.-.
$~ Syt NBIT
98 &
3 . Sytem NO3D. Brete NEIT
)
Syatem W40
§ ¥ I -
!, -
System NB2Z . |/ ! ‘( | -
i Y
(- N i
i } D |
y R | . 2
: i) 'y
' (.' Wl ' f System NESE Syotmn W19
Syviers NBI1 ! N ; “ - ;
el &S Y
Brem N34 A
Syvmem N2y n
Yo N ‘A . 3
7 2 o N !
3 ¥ ®
- | |
! :}.."— - : 11 v: .
Sywtem N8 2 petem NEle i
System AB19 | J .
. f '
/ € - System Nn2e IRIg!
v (N 5 Y
. { : ' . ) (8T I b
Syotam B8 L T System NED) '
] N ol
‘o h 4 !
T Systam 892 = N ]
- Syvtem WSS L ‘E !
i . T ‘ ) (=]
. - J 4 e
-
CSyone Bty |
e e 1L - =
y L) gy B ' - - ——
™ | - q { d \
: Sratem NE13 ) syusm 1t 10 B
N '8 !
: ¥ i . - e
) J v - ’ -
'; ) - _ Sywten N8N J [ ]
'F-'— - i 'D ocases loy
! . - -
K -_ "F' i l! 4“‘-

'.' ' :I { - e

. S - . | —

! 3 t!-nm -

Srates 181 : b % B e
/748 Bystam N2y ‘- — —
L.

' : TTE
3’ S yatem NE4 ‘ WE
- (4

Source: SMEC Concept Design Report, page 151.

Figure 4.4 Drainage systems without basins
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Figure 4.5 Water quality control strategy
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Creek enhancement works

In addition to the design of the drainage and water quality infrastructure, creek enhancement works (i.e. filling of flood fringe areas
up to the post development 1% AEP flood level), were proposed to maximise development potential. SMEC’s modelling results
indicated that the 1% AEP flood levels were increased in some locations because of the filling, but the increases were not
significant. Therefore, for future development the post development 1% AEP flood levels (with filling) should be adopted as the
flood planning level.

Creek culverts

This Plan also includes 8 creek culverts based on SMEC’s recommendations to remove 14 existing culverts, redesign nine
existing culverts and add three new culverts compared with the earlier WSUD Strategy. The 12 creek culvert locations are shown
in Figure 4.6.
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Figure 4.6 Creek culverts
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SMEC Australia provided Council with updated cost estimates for each of the stormwater infrastructure facilities'® and Council has
adopted these estimates with some revisions, mainly to reflect a lower allowance for contaminated soil disposal but also to ensure
consistency of costing assumptions and that culverts are not double counted with the road costings. A contingency is still retained
in the cost estimates to account for the major risks in delivering the infrastructure which were identified by SMEC. These risks
include the possible variations to the finished design surface levels, conflicts with other utility infrastructure, the need to dispose of
contaminated soil offsite and soft soil conditions 1.

More detail on all of the drainage systems and infrastructure items and their costs (for which contributions are collected under this
Plan) are included in the maps and schedules included in Part 5. Council will encourage the provision of water cycle management
facilities as Works In Kind in conjunction with the civil works undertaken as part of land subdivision.

A range of ‘non-trunk’ reticulation works not addressed by this Plan will also be required to be undertaken directly by the
developer as conditions of consent under section 4.17(1)(f) of the EP&A Act. The facilities may include lot-scale on-site detention
(OSD) basins, rainwater tanks, construction of kerb, gutter and piping in local roads, installation of drainage pits and grates, and
pipe connections to the trunk drainage network.

44.2 How are the contributions calculated?

Contributions are determined on a Net Developable Area basis.

The monetary contribution per hectare is calculated as follows:

($INF)
Contribution per hectare of equivalent net developable land ($) = 2
NDA
Where:
$INF = the estimated cost, or if the facility has been completed, the indexed actual cost, of providing each of the water cycle
management infrastructure items in the area to which this Plan applies (refer Part 5 — Works Schedule)
NDA = the total area of equivalent net developable land (in hectares) that will generate demand for facilities — refer to Table

3.3 of this Plan

To determine the total contribution that would apply to a proposed development, multiply the contribution rate by the amount of net
developable land (in hectares) on the site the subject of the proposed development.

10 SMEC Concept Design Report, pp 210-211 and SMEC, Final Design Report — Development of Streetscape Raingarden Master Plan for
Austral and Leppington North, prepared for Liverpool City Council, 10 February 2021, Appendix D.
11 SMEC Concept Design Report, pp x-xi.
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Transport management facilities

What is the relationship between the expected types of development and the demand for additional
public facilities?

Occupants of expected development in the Precincts will utilise a transport network comprising:
= facilities for private vehicles, including roads and intersections;
= facilities for public transport, including rail and bus facilities focused on the planned Leppington railway station; and
= facilities for walking and cycling.
The existing transport network, including the network for pedestrians and cyclists, has been planned to serve existing and
approved developments (that is, predominantly rural residential developments) in the area, and not the future development
envisaged for the area.
The ILP for the Austral and Leppington North Precincts and the Austral and Leppington North (ALN) Precincts Transport
Assessment prepared by AECOM (the ‘Transport Assessment’) together identify a range of transport infrastructure works that will
be required to mitigate the impacts and otherwise accommodate the expected development.
Details of:

= the assumptions of expected land use and development;

=  the methodology used to determine the need for transport facilities attributable to the expected development in the
Austral and Leppington North Precincts; and

= the scope and specification of those facilities,
are contained in the Transport Assessment.

The following is a summary of the approach utilised in the Transport Assessment for planning for the transport needs in the
Precincts.

Proposed road and intersection hierarchy

The proposed road network complements a broader hierarchy envisaged for the South West Growth Area.
The proposed hierarchy comprises ‘principal arterial’, ‘transit boulevard’, ‘sub arterial’ and ‘collector’ roads. These will connect to a
network of existing and new roads in adjoining Growth Area Precincts. Following finalisation of the ILP a road safety assessment

of the proposed street network was undertaken by Council. As a result additional roundabouts were found necessary and are
included in the contributions plan.

The proposed road hierarchy and intersection treatments for the future development of the Austral and Leppington North
Precincts are shown in Figure 4.7.
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Proposed walking and cycling facilities

Providing viable alternatives to the private car for journeys with destinations both within and outside the development area is
viewed as essential to encouraging sustainable development. A comprehensive bicycle network is proposed for both the Austral
and Leppington North Precincts, which will link the centres, schools, transport nodes and various residential neighbourhoods with
key strategic routes and onward destinations.

The proposed network will include a mixture of dedicated bicycle facilities that will take the form of:
=  Off-Road (Shared Path);
= On-Road (Cycle Lane); and
= On-Road (Signed Route).

All proposed roads throughout the Austral and Leppington North Precincts will have dedicated pedestrian footpaths. Footpaths
will be provided in conjunction with the adjacent road project with an increased width of footway allowed for —i.e. 1.2 to 2.5m.

Leppington North Precinct will be a focus for walking and cycling trips because of the location of the Leppington Major Centre but
there is proposed to be a similar level of provision in the Austral Precinct. In addition, an off-road cycleway is proposed to be
provided along the edge of the Western Sydney Parklands. This facility to be funded from sources apart from development
contributions.

Figure 4.8 over page shows the proposed walking and cycle network for Leppington North Precinct.

Public transport facilities

The Austral and Leppington North Precincts are proposed to benefit from good public transport accessibility through the South
West Rail Line and a comprehensive proposed bus network and bus servicing strategy linking key centres, transport nodes,
schools, employment opportunities and residential areas.

The only public transport work addressed by this Plan is the proposed provision of bus shelters to serve bus routes throughout the
Precincts. All other public transport works, apart from the roads and intersections that will cater for buses and other general traffic
and bus shelters, are not addressed by this Plan and will be delivered using funding and delivery mechanisms apart from
development contributions.
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Figure 4.8 Proposed walkways and cycleways
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Funding and delivery dependent on road hierarchy

Some of the required transport works are to meet a regional demand that extends beyond the Precincts boundary to the
remainder of the South West Growth Area.

The State Government has identified a number of works in the Precincts that are intended to be provided through the State
budget or through Special Infrastructure Contributions under the EP&A Act (refer to Environmental Planning and Assessment
(Special Infrastructure Contribution - Western Sydney Growth Areas) Determination 2011). The works include arterial road and
public transport links as well as rail and bus passenger transport facilities (such as interchanges and bus shelters on roads to be
funded via Special Infrastructure Contributions).

Figure 4.9 over page shows the major road infrastructure planned to be provided across both the Austral and Leppington North
Precincts, including delineation of those roads that are intended to be funded via Special Infrastructure Contributions.

Special Infrastructure Contributions will be imposed via conditions of consent on developments in the Precinct. More details on the
applicability of Special Infrastructure Contributions can be found by accessing the DPIE’s website.

Planned higher order roads for the Precinct not covered by State Government funding are to be provided by councils. They are
usually funded through land or monetary development contributions but are often constructed as Works In Kind by the developer
(that is, works carried out instead of, or as payment towards, a development contribution). Such roads can be constructed by the
developer through a Works In Kind agreement at the time of subdivision and dedicated to the local council as public roads once
constructed.

Collector roads may be delivered by a combination of development contributions and direct provision by developers as a condition
of development consent. Usually, where private development lots front onto a collector road then that road is usually provided by
the developer as part of the subdivision works. On existing streets, half frontages to open space and drainage will be funded by
contributions.

New local roads are also usually provided by developers as, in most cases, they have private lots fronting onto them and are
needed for the development to function safely. In this Plan there are a number of works defined as ‘new road half-width’ and
‘upgrade road half-width’. These works relate to circumstances where the ‘half-road’ does not adjoin private land and is therefore
not able to be provided by that development. Roads in front of public parks fall into this category.

Roads that do not or will not have development fronting them - such as bridges and crossings of open space - are often funded
through development contributions. In some cases, development will front a road that is half on the adjoining property and in turn
fronts open space. In this situation it would be difficult to construct the road without contributions.

For public schools only two frontages are expected to be funded by the school. In some cases frontages to a school site on an
existing street will be funded by contributions.

The selection of some facilities for inclusion in this Plan has also been based on the land ownership arrangement given that there
may be difficulty in developers providing key transport links through parts of the Precincts where the ownership is fragmented. The
integrated use of the different implementation mechanisms cited above will result in the transport infrastructure that is required as
a consequence of the expected development in the Precincts being provided.
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Source: Department of Planning and Infrastructure (now DPIE)

Figure 4.9 Planned major road infrastructure - Austral and Leppington North Precincts
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Infrastructure works identified in this Plan

Works the subject of a development contribution condition that are addressed under this Plan include the following and a detailed
list is included in the Works Schedules in Part 5 of this Plan:

= Approximately 12.5 kilometres of new roads or road upgrades for full or half road widths as required;

= 11 pedestrian crossings (plus road sections over creek culverts and crossings otherwise in drainage costs)
=  Fifty (50) pedestrian refuge crossings or thresholds;

= 10 intersections (9 new roundabouts and one new signalized intersection); and

= Forty-two (42) bus shelters.

How are the contributions calculated?

The determination of reasonable contribution rates for transport facilities in development contributions plans is often based on the
number of vehicle trips generated by development. Apportionment to the different classes of development (that is, residential,
commercial, employment, etc.) of the costs of facilities that are determined on a per trip basis is then derived by calculating the
degree to which the traffic generated by each land use class will use the different road links and intersections included in the
contributions plan.

However, at the time of preparing this Plan, there has been limited knowledge of likely trip origins and destinations by different
development classes available to inform this method of apportionment.

This Plan instead determines contributions for traffic and transport facilities by first splitting the costs between residential and non-
residential development based on the relative net developable areas of each class of development. It then levies residential
development its share of the costs on a per person basis and non-residential development its share of costs on a net developable
land basis.

The per resident approach for residential development is considered to best reflect the demand for traffic and transport facilities by
the additional population. The net developable land area approach for determining contributions for non-residential development is
considered reasonable because the land use mix and employment numbers attributable to the different non-residential land uses
expected in the Precinct have been assessed only at a strategic network level at the time of preparing this Plan.

Formula for Residential Development
Contributions will be collected from residential development toward road and transport facilities identified under this Plan.
Monetary contributions are calculated on a per person or per resident basis, then factored up to a per lot or per dwelling amount.

The monetary contribution per person in a development containing residential dwellings or lots (whether or not that development
also comprises non-residential floor space) is calculated as follows:

($INF)
Contribution per resident (§) = Z
P
Where:
$INF = apportioned share to residential development (93.06%) of the estimated $ cost - or if the facility is existing, the indexed,
completed cost - of providing each of the road and transport facilities (refer Part 5 — Works Schedule).
P = the estimated resident population (in persons) that will demand each facility - that is, the expected net additional

population of the Precincts (refer Table 3.5)
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The monetary contribution for different residential development types is determined by multiplying the contribution per person by
the estimated increase in population as a result of the development and using the assumed occupancy rates included in clause
3.3.5 of this Plan.

For convenience, these rates are reproduced in Table 4.7.

Table 4.7 Assumed residential development occupancy rates

Development type Occupancy rate
Subdivided lots 3.4 persons per lot
Detached dwelling, detached dual occupancy (each

dwelling) 3.4 persons per dwelling
Semi-detached, town house, terrace, attached dual

occupancy (each dwelling) 2.6 persons per dwelling
Flat, unit, apartment, secondary dwellings 1.8 persons per dwelling
Seniors living dwellings 1.5 persons per dwelling

Formula for Non-Residential Development

Contributions for non-residential development are determined on a Net Developable Area basis.

The monetary contribution per hectare is calculated as follows:

($INF)
Contribution per ha of equivalent net developable land ($) = >
NDA
Where:
$INF = the apportioned share to non-residential development (6.94%) of the estimated cost, or if the facility has been

completed, the indexed actual cost, of providing each of the transport management infrastructure items in the area
to which this Plan applies (refer Part 5 — Works Schedule).

NDA = the total area of equivalent net developable land (in hectares) that will generate demand for each facility by non-
residential development — refer to Table 3.3 of this Plan.

To determine the total contribution that would apply to a proposed non-residential development, multiply the contribution rate by
the amount of equivalent net developable land (in hectares) on the site the subject of the proposed development.
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Plan management and administration

What is the relationship between the expected types of development and the demand for additional
public facilities?

Councils incur significant costs in the preparation and administration of contributions plans.
Council staff are deployed to:

= prepare and review contributions plans;

= account for contributions receipts and expenditure; and

= co-ordinate the implementation of contributions plans and works, including involvement in negotiating Works in Kind
and material public benefit agreements.

Consultant studies are also commissioned by Council from time to time in order to determine the value of land to be acquired, the
design and cost of works, as well as to review the development and demand assumptions of the contributions plan. Council is

also required to engage the services of legal professionals from time to time to assist it in the administration of this Plan.

As these costs arise directly as a result of the development in the Plan area, it is reasonable that the costs associated with
preparing and administering this Plan be recouped through contributions from development.

Costs associated with the ongoing administration and management of the Plan will be levied on all applications that are required
to pay a development contribution.

Costs included in this Plan for these purposes are determined are based on the recommended rate by IPART, being 1.5% of the
cost of works.

Calculation of contributions

Contributions will be collected from development toward Plan preparation and administration activities.

The monetary contribution per hectare of net developable land is calculated as follows:

($INF)
Contribution per ha of equivalent net developable land ($) = Y
NDA
Where:
$Admin =  1.5% of capital works costs in accordance with IPART’s benchmark (refer Part 5 — Works Schedule)

NDA

the total area of equivalent net developable land (in hectares) of the area to which this Plan applies as shown in
Table 3.3 of this Plan.

To determine the total contribution that would apply to a proposed development, multiply the contribution rate by the amount of
equivalent net developable land (in hectares) on the site the subject of the proposed development.
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Works Schedules and Map

Works Schedules

The schedules contained in this section are extracted from the following MS Excel spread sheet:
Liverpool S7.11 Schedules March 2021.xIsx

The spread sheet also contains details on the components of each facility, as well as the assumptions informing the calculation of
costs included in this Part. Refer to the source spread sheet file for more information on works and land items included in this
Plan.

Infrastructure Map

The infrastructure referred to in the contributions plan is shown on the Austral Leppington North Infrastructure Map, which is a
separate document. This map can be viewed at a large scale and shows all the infrastructure items on the one map in relation to
property boundaries and the proposed local streets under the ILP.

The map can also be viewed using council’s online mapping service at www.eplanning.liverpool.nsw.gov.au.
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5.1 Open space and recreation facilities
Land
Item Facility Cost
Future Land Acquisition
LALP Local passive open space facilities $98,662,549
LALS Local sporting field facilities $75,654,487
LADP District passive open space facilities $78,489,715
LADS District sporting field facilities $27,676,785
Subtotal $280,483,536
Land Acquisition Contingency $33,658,024

TOTAL ESSENTIAL OPEN SPACE INFRASTRUCTURE LAND

ACQUISITION COSTS

$314,141,561

Staging / Priority of infrastructure - when surrounding development proceeds.

LALP - Local Passive Open Space

Item Area (ha) Acquisition Cost
LP2 1.6146 $6,288,602
LP4 0.4661 $1,815,356
LP5 1.8031 $2,104,541
LP6 0.5036 $1,961,384
LP7 0.6757 $3,328,196
LP8 2.3162 $2,910,269
LP10 1.3320 $1,327,910
LP11 1.4399 $2,077,918
LP12 1.2173 $1,341,376
LP13 0.9572 $1,038,684
LP16 0.6532 $2,361,725
LP17 0.6713 $2,614,603
LP22 1.2139 $5,909,926
LP25 0.9098 $1,406,986
LP26 0.1708 $264,139
LP27 0.4352 $1,695,032
LP28 0.6337 $700,034
LP29 1.3538 $3,246,563
LP30 0.4333 $578,853
LP31 0.5520 $704,822
LP32 2.1575 $3,314,017
LP33 0.5072 $883,458
LP34 0.3354 $938,776
LP35 0.8813 $3,453,239
LP39 0.5964 $2,322,767
LP40 0.5879 $2,896,073
LP44 0.4985 $1,674,377
LP45 2.1657 $8,013,006
LP46 0.2426 $251,240
LP49 0.5679 $1,177,967
LP50 0.4252 $265,700
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ltem Area (ha) Acquisition Cost
LP51 0.3487 $870,182
LP52 0.1733 $425,862
LP53 0.3139 $1,546,340
LP55 0.5859 $2,886,151
LP56 0.3316 $1,405,380
LP57 0.1351 $58,446
LP58 0.1913 $744,890
LP59 0.2575 $1,003,026
LP60 0.3275 $1,275,588
LP61 0.2725 $1,061,201
LP62 1.2146 $4,730,628
LP63 0.0325 $126,753
LP64 2.3271 $9,063,651
LP65 0.2558 $996,262
LP66 1.4202 $3,600,650

LADP - District Passive Open Space

ltem Area (ha) Acquisition Cost
DP2 3.6531 $4,016,423
DP3 3.9971 $10,184,600
DP4 22378 $3,587,716
DP5 2.0380 $3,359,464
DP6 6.1467 $18,241,572
DP7 0.3658 $246,555
DP8 0.5594 $2,178,771
DP9 0.3295 $1,283,348
DP10  10.4330 $20,729,299
DP11 41797 $12,608,618
DP12  0.7593 $2,053,349

LALS - Local Sporting Fields

ltem  Area(ha) Acquisition Cost
LS1 5.7054 $23,692,025
LS4  6.0676 $17,899,504
LS8  2.6640 $4,970,420

LS9  11.9288 $29,092,539

LADS - District Sporting Fields

ltem Area (ha) Acquisition Cost

DS1 9.0691 $27,676,785
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Works
ltem Area (ha) Cost Project On Costs Rﬁg\gﬁfg Total Cost
Local Passive Open Space embellishment
LP2 1.6146 $1,277,577 $348,778 $57,514 $1,683,869
LP4 0.4661 $357,037 $97,471 $0 $454,508
LP5 1.8031 $1,420,539 $387,807 $28,757 $1,837,103
LP6 0.5036 $383,829 $104,785 $0 $488,615
LP7 0.6757 $506,796 $138,355 InDC15 $645,152
LP8 2.3162 $1,767,393 $482,498 $0 $2,249,891
LP10 1.3320 $963,262 $262,970 $57,514 $1,283,746
LP11 1.4399 $1,040,900 $284,166 $0 $1,325,066
LP12 1.2173 $984,381 $268,736 $0 $1,253,117
LP13 0.9572 $700,409 $191,212 $0 $891,621
LP16 0.6532 $489,718 $133,693 $0 $623,412
LP17 0.6713 $503,679 $137,504 $0 $641,183
LP22 1.2139 $991,234 $270,607 $86,270 $1,348,112
LP25 0.9098 $674,112 $184,033 $28,757 $886,901
LP26 0.1708 $122,055 $33,321 $0 $155,376
LP27 0.4352 $334,960 $91,444 $57,514 $483,918
LP28 0.6337 $472,007 $128,858 $57,514 $658,378
LP29 1.3538 $1,084,430 $296,049 $57,514 $1,437,993
LP30 0.4333 $330,140 $90,128 In DC25 $420,268
LP31 0.5520 $414,443 $113,143 In DC25 $527,586
LP32 2.1575 $1,658,141 $452,672 $28,757 $2,139,570
LP33 0.5072 $359,527 $98,151 $457,677
LP34 0.3354 $236,762 $64,636 $0 $301,398
LP35 0.8813 $752,226 $205,358 $0 $957,584
LP39 0.5964 $450,134 $122,887 $0 $573,020
LP40 0.5879 $444,107 $121,241 $28,757 $594,105
LP44 0.4985 $380,210 $103,797 $0 $484,008
LP45 2.1657 $1,570,562 $428,763 $0 $1,999,326
LP46 0.2426 $171,261 $46,754 $0 $218,015
LP49 0.5679 $424,668 $115,934 $28,757 $569,359
LP50 0.4252 $297,099 $81,108 $0 $378,207
LP51 0.3487 $270,754 $73,916 $28,757 $373,427
LP52 0.1733 $122,462 $33,432 $0 $155,894
LP53 0.3139 $248,297 $67,785 $0 $316,082
LP55 0.5859 $542,478 $148,097 $0 $690,575
LP56 0.3316 $260,909 $71,228 $0 $332,138
LP57 0.1351 $93,861 $25,624 $0 $119,485
LP58 0.1913 $160,633 $43,853 $0 $204,485
LP59 0.2575 $207,994 $56,782 $0 $264,777
LP60 0.3275 $258,003 $70,435 $0 $328,437
LP61 0.2725 $218,668 $59,696 $0 $278,364
LP62 1.2146 $891,916 $243,493 $0 $1,135,410
LP63 0.0325 $47,220 $12,891 $0 $60,111
LP64 2.3271 $1,686,918 $460,529 $0 $2,147 447
LP65 0.2558 $206,753 $56,444 $0 $263,197
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Demolition

ltem Area (ha) Cost Project On Costs Allowance Total Cost
LP66 1.4202 $1,034,533 $282,427 $0 $1,316,960
Subtotal 36.5056 $27,814,998 $7,593,494 $546,378 $35,954,870
District Passive Open Space embellishment
DP2 3.6531 $2,969,562 $810,691 $115,027 $3,895,280
DP3 3.9971 $2,818,729 $769,513 $86,270 $3,674,512
DP4 22378 $1,517,198 $414,195 $86,270 $2,017,664
DP5 2.0380 $1,814,308 $495,306 $115,027 $2,424,641
DP6 6.1467 $4,591,267 $1,253,416 $115,027 $5,959,710
DP7 0.3658 $254,215 $69,401 $0 $323,615
DP8 3.7543 $2,962,782 $808,840 $0 $3,771,622
DP9 0.3295 $917,902 $250,587 $57,514 $1,226,003
DP10 10.4330 $7,496,497 $2,046,544 $57,514 $9,600,554
DP11 6.4326 $4,702,158 $1,283,689 $0 $5,985,847
DP12 0.7593 $509,499 $139,093 $57,514 $706,105
Subtotal 40.1472 $30,554,117 $8,341,274 $690,162 $39,585,553
Local Sporting Fields embellishment
LS1 5.7054 $5,053,856 $1,379,703 $115,027 $6,548,586
LS4 6.0676 $5,282,347 $1,442,081 $172,541 $6,896,969
LS5 4.3250 $5,339,003 $1,457,548 $0 $6,796,551
LS8 2.6640 $3,419,857 $933,621 $115,027 $4,468,505
LS9 11.9288 $9,593,149 $2,618,930 $115,027 $12,327,106
Subtotal 30.6908 $28,688,213 $7,831,882 $517,622 $37,037,717
District Sporting Fields embellishment
DS1 9.0691 $7,064,258 $1,928,542 $258,811 $9,251,611
Subtotal 9.0691 $7,064,258 $1,928,542 $258,811 $9,251,611
Total Construction Costs $94,121,585 $25,695,193 $2,012,973 $121,829,751
Construction Contingency $6,729,419
TOTAL ESSENTIAL OPEN SPACE CONSTRUCTION COSTS $128,559,170
Staging / Priority of infrastructure - as and when surrounding development proceeds.
Project On Costs excludes construction and contingency
5.2 Community and cultural facilities
Land
ltem Facility Area (ha) Cost
Future Land Acquisition
LACF Land for Local Community Facilities 1.4341 $6,571,275
Subtotal 1.4341 $6,571,275
Land Acquisition Contingency $788,553
TOTAL ESSENTIAL COMMUNITY FACILITY INFRASTRUCTURE LAND ACQUISITION COSTS 1.4341 $7,359,828

LACF - Local Community Facilities
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Item Total Area Acquisition Cost

CF2 0.3412 $1,563,433

CF3 0.2867 $1,313,705

CF4 0.5339 $2,446,415

CF5 0.2723 $1,247,722

Works

tem  Facilit Mea(ha)  CosttoPln oo B Semoltion poal st g{;‘gl';yg/
Regional Community Facility

LS1 Aquatic and Indoor Recreation 5.2141 $26,292,267 $7,177,789 $25,241 $33,495,297 1
Centre construction
Subtotal 5.2141 $26,292,267 $7,177,789 $25,241 $33,495,297
Local Community Facilities

CF2 Local Community Facility 0.3412 $2,965,605 $809,610 $30,096 $3,805,311 2
construction

CF3 Local Community Facility 0.2867 $2,901,755 $792,179 $30,096 $3,724,031 2
construction

CF4 Local Community Facility 0.5339 $5,711,507 $1,559,241 $30,096 $7,300,844 3
construction

CF5 Local Community Facility 0.2723 $2,884,885 $787,574 $0 $3,672,459 2
construction
Subtotal 1.4341 $14,463,752 $3,948,604 $90,288 $18,502,644
Public Art

PA1 Regional Community Facility $863,344 $235,693 $0 $1,099,038 $863,344 4

PA2 Local Community Facilities $433,913 $118,458 $0 $552,371 $433,913 5
Subtotal $1,297,257  $354,151 $0 $1,651,408 $1,297,257
Total Construction Costs $44,539,15  $12,159,190 $117,915 $56,816,263 $44,539,158

8

Construction Contingency $3,125,995

TOTAL NON ESSENTIAL COMMUNITY FACILITY CONSTRUCTION COSTS $59,042,258

Note Cost of Regional Community Facility LS5 has been adjusted to reflect residential catchment within the Precincts that will contribute to facility
(41.4%) as facility will serve population of 120,000 people.
Project On Costs excludes construction and contingency

Priority / Staging
As residential catchments in adjoining Precincts establish, facility to serve 120,000 population.

1

2 As population in catchment area reaches 10,000.

3 At completion of residential development within the Precincts, facility to serve population of 40,000.

4 To be delivered with Aquatic and Indoor Recreation Centre.

5 To be delivered with Local Community Facilities.

5.3 Water cycle management facilities
Land

Item Facility Area (ha) Cost
Future Land Acquisition

LAC Land for Trunk Drainage Channels 48.4657 $45,904,344

LAB Land for Trunk Drainage Basins 24.1392 $82,841,265
Subtotal 72.6049 $128,745,608
Land Acquisition Contingency $15,449,473

72.6049 $144,195,081

TOTAL ESSENTIAL DRAINAGE INFRASTRUCTURE LAND ACQUISITION COSTS
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LAC - Trunk Drainage Channels

Item Total Area Acquisition Cost
ChnB19 0.9455 $1,343,341
ChnB18 0.2824 $413,215
ChnB17.4 1.8932 $2,175,511
DC6 0.4735 $189,845
DC7A 1.8283 $733,055
DC9 1.8287 $733,181
Chn B8 0.2857 $314,160
Chn B11 0.2343 $280,649
DC18 1.1021 $441,879
DC19A 1.1322 $453,934
DC20 3.1912 $1,279,478
Chn B6 0.2135 $391,897
ChnB14.2 0.2563 $301,434
DC23 0.4119 $165,132
DC24 2.2938 $919,666
DC25 0.8323 $333,704
CHNB17.2-3  1.1949 $1,368,392
CHNB17.1-2  1.6094 $6,271,142
ChnB25 1.4446 $579,205
DC32 3.1592 $1,266,638
DC33 46023 $2,710,845
Chn NB33 0.5620 $317,589
DC38 0.5157 $1,180,590
DC40 1.0908 $437,351
DC41 1.2289 $502,504
Chn B29C 0.6988 $2,244,155
Chn 29b.2 0.4357 $975,602
Chn 29b.1 0.4715 $491,368
ChnB20.1-3  1.2827 $4,756,274
DC53 1.0245 $410,769
Chn B20.5 0.0481 $53,293
DC54 0.8779 $354,327
DC55 0.5351 $230,441
ChnB22 1.3585 $3,153,149
ChnB14.1 0.5553 $1,221,951
DC61 0.6753 $270,754
ChnB16 0.1352 $163,382
DC63 3.0978 $1,242,024
Chn NB5 0.8075 $3,008,673
DC65 0.4990 $200,063
DC66 1.2761 $848,120
DC67 1.4295 $917,136
Sp2* 0.6448 $258,525

* LCC identified acquisition need for this Bonds Creek portion of land located between Camden Valley Way and Cow Pasture Road (formerly
an easement) in early 2021.
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Item

B5

B6

B8

B11
B13
B14
B15
B16
B17
B18
B19
B20
B21
B22
B23
B25
B27
B29
B32

Total Area

1.4259
0.5423
0.8821
2.2508
1.8546
1.3321
0.8328
0.9374
2.2928
0.6628
1.0110
2.0244
0.5808
1.3260
0.9568
1.6643
1.2901
1.4567
0.8157

Acquisition Cost

$6,656,149
$2,112,182
$3,435,499
$7,614,409
$8,239,558
$4,523,399
$3,068,564
$3,650,934
$8,930,016
$2,581,548
$2,530,775
$6,580,733
$1,541,153
$5,185,754
$2,392,797
$4,541,540
$4,250,434
$3,085,031
$1,920,791

Staging / Priority of infrastructure - As land affected by acquisition is developed or as required to service development.

Works
System Detention Trunk Drainage Works ~ Water Quality Construction Project On Contingency Total Cost
Basin Works Cost Costs

Drainage Systems with 1% AEP Basins
Drainage Basin 17 ChnB17.1,Chn B17.2,  Bioretention B17,  $24,724,953 $3,708,743 $4,578,218 $33,011,913
System B17 ChnB17.3 and Chn GPT B17

B17.4 (open channel)
Drainage Basin 20 Chn B20.1,ChnB20.2  Bioretention B20,  $10,660,639 $1,599,096 $1,873,346 $14,133,081
System B20 and Chn B20.3 (open GPT B20

channels), B20 pipe

(Pipe B20.1, Pipe

B20.2, Pipe B20.3,

Pipe B20.4, Pipe

B20.5, Pipe B20.6 and

Pipe B20.7
Drainage Basin 21 Pipe B21.1, Pipe B21.2  GPT B21 $2,096,786 $314,518 $377,275 $2,788,579
System B21 and Pipe B21.3
Drainage Basin 22 Chn B22 (open GPT B22 $8,852,312 $1,327,847 $1,642,256 $11,822,414
System B22 channel)
Drainage Basin 23 Pipe B23.1, Pipe B23.2  GPT B23 $3,392,519 $508,878 $606,350 $4,507,746
System B23 and Pipe B23.3
Drainage Basin 25 Pipe B25.1, Pipe B25.2  Bioretention B25,  $10,813,302 $1,621,995 $1,973,563 $14,408,861
System B25 and Pipe B25.3, Chn GPT B25

25 (open channel)
Drainage Basin 27 Pipe B27.1, Pipe B27.2  Bioretention B27,  $5,109,919 $766,488 $879,589 $6,755,996
System B27 and Pipe B27.3 GPT B27
Drainage Basin 29 Chn B29b.1, Chn GPT B29a, GPT $11,889,508 $1,783,426 $2,097,108 $15,770,043
System B29 B29b.2, Chn B29¢ B29b and GPT

(open channels), Pipe  B29c,

B29a.1, Pipe B29a.2, Sedimentation

Pipe B29a.3, Pipe pond B29,
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B29a.4, Pipe B29a.5
and Pipe B29a.6, Pipe
B29b.1, Pipe B29b.2,

Bioretention — B29

Pipe B29b.3 and Pipe
B29b.4
Subtotal $77,539,938 $11,630,991 $14,027,705 $103,198,633

Drainage Systems with 50% AEP Basins
Drainage Basin 5 Pipe B5.1, Pipe B5.2, GPTB5 $6,959,806 $1,043,971 $1,219,440 $9,223,217
System B5 Pipe B5.3 and Pipe

B5.4
Drainage Basin 6 Pipe B6.1, Pipe B6.2, Bioretention B6, $4,306,547 $645,982 $735,787 $5,688,316
System B6 Pipe B6.3, Pipe B6.4 GPT B6

and Pipe B6.5, Chn B6
Drainage Basin 8 Pipe B8.1, Pipe B8.2, Bioretention B8, $5,253,102 $787,965 $927,638 $6,968,706
System B8 Pipe B8.3, Pipe B8.4 GPT B8

and Pipe B8.5, Chn B8
Drainage Basin 11 Pipe B11.1, Pipe Bioretention B11, $12,031,371 $1,804,706 $2,022,057 $15,858,133
System B11 B11.2, Pipe B11.3, GPT B11

Pipe B11.4, Pipe

B11.5, Pipe B11.6,

Pipe B11.7, B11.8,

B11.9, and Pipe

B11.10, Chn B11
Drainage Basin 12 Chn B12 Bioretention B12,  $2,829,668 $424,450 $514,398 $3,768,516
System B12 GPT B12
Drainage Basin 13 Pipe B13.1, Pipe B13.2  Bioretention B13,  $7,136,079 $1,070,412 $1,303,495 $9,509,986
System B13 and Pipe B13.3 GPT B13
Drainage Basin 14 Pipe B14.1, Pipe Bioretention B14,  $10,375,468 $1,556,320 $1,749,610 $13,681,399
System B14 B14.2, Pipe B14.3, GPTB14

Pipe B14.4, Pipe

B14.5, Pipe B14.6,

Pipe B14.7, Pipe

B14.8, Pipe B14.9,

Pipe B14.10, and Pipe

B14.11, Chn B14.1

and Chn B14.2
Drainage Basin 15 Bioretention B15,  $2,428,356 $364,253 $435,511 $3,228,121
System B15 GPT B15
Drainage Basin 16 Pipe B16.1, Pipe Bioretention B16,  $5,212,161 $781,824 $892,184 $6,886,169
System B16 B16.2, Pipe B16.3and  GPT B16

Pipe B16.4, CHN B16
Drainage Basin 18 Pipe B18.1, Pipe Bioretention B18,  $5,519,305 $827,896 $799,112 $7,146,313
System B18 B18.2, Pipe B18.3, GPT B18

Pipe B18.4, Pipe

B18.5, Pipe18.6 and

Pipe 18.7
Drainage Basin 19 Pipe B19.1, Pipe Bioretention B19,  $8,113,111 $1,216,967 $1,373,972 $10,704,050
System B19 B19.2, Pipe B19.3, GPT B19

Pipe B19.4, Pipe

B19.5, Pipe B19.6,

Pipe B19.7 and Pipe

B19.8, Chn B19
B32* Basin 32 DC65, DC66 $4,401,683 $660,252 $748,286 $5,810,221
Sub Total $74,566,658 $11,184,999 $12,721,490 $98,473,147
Drainage Systems without Basins
Drainage $3,697,360 $554,604 $417,352 $4,669,316
System NB5
Drainage $1,115,154 $167,273 $152,598 $1,435,025
System
NB13
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Drainage $791,343 $118,701 $109,175 $1,019,219
System

NB14

Drainage $1,443,961 $216,594 $199,371 $1,859,927
System

NB15

Drainage $1,030,538 $154,581 $130,178 $1,315,297
System

NB33

Drainage $1,715,888 $257,383 $230,042 $2,203,313
System

NB35

Drainage $1,025,499 $153,825 $140,706 $1,320,030
System

NB37

Drainage $453,475 $68,021 $63,860 $585,356
System

NB38

Sub Total $11,273,219 $1,690,983 $1,443,281 $14,407,483
Creek Culverts (stormwater works only)

B_Eighth $1,125,124 $168,769 $154,822 $1,448,715
B_Fourth $1,257,128 $188,569 $176,429 $1,622,126
B_Tenth $1,372,165 $205,825 $190,011 $1,768,001
EdmonsNort $1,040,079 $156,012 $153,691 $1,349,781
h_New

Fifth_Av1 $1,513,952 $227,093 $210,615 $1,951,661
K_13thE $244,961 $36,744 $34,038 $315,742
K_17thEN $775,540 $116,331 $106,976 $998,848
Surbox1 $602,126 $90,319 $83,274 $775,720
Sub Total $7,931,075 $1,189,661 $1,109,856 $10,230,592
Streetscape Raingardens

Intersection raingardens $21,081,237 $3,162,185 $4,216,247 $28,459,669
T-junction raingardens $25,225,491 $3,783,824 $5,045,098 $34,054,412
Road bend raingardens $1,238,882 $185,832 $247,776 $1,672,491
Sub Total $47,545,609 $7,131,841 $9,509,122 $64,186,572
TOTAL ESSENTIAL STORMWATER INFRASTRUCTURE 5218856498  §32828475  $38811,454  §290,496,427

“Basin 32 (B32) was outside the scope area of the SMEC study

Staging / Priority of infrastructure - when surrounding development proceeds.

Project On Costs excludes construction and contingency
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5.4 Transport management facilities
Land
Item  Facility Area(ha)  Cost
Future Land Acquisition
LACR Land for new Collector Roads 43614  $18,309,448
LALR Land for new Local Roads 1.2954 $5,256,860
Subtotal 5.6568 $23,566,308
Land Acquisition Contingency $2,827,957
TOTAL ESSENTIAL ROAD INFRASTRUCTURE LAND ACQUISITION COSTS 5.6568 $26,394,265

LACR - Collector Roads

[tem

CR1

CR14
CR15
CR16
CR17
CR18
CR1A
CR21
CR22
CR35

Total Area

0.4470
0.5150
0.3010
0.3270
1.2800
04733
0.4610
0.0748
0.4032
0.0791

Acquisition Cost

$1,740,992
$2,359,812
$1,172,346
$1,273,611
$6,305,052
$1,603,744
$1,795,519
$289,455

$1,460,836
$308,082

LALR - Local Roads

[tem

LR28
LR33
LR39A
LR39B
LR39C
LR39D
LR48
LR59A
LR59B
LR61
LR64
LR67
LR68
LRG9A
LR70
LR72
LR73
LR74
LR76

Total Area

0.0254
0.0912
0.0628
0.0480
0.0680
0.0899
0.1254
0.0886
0.0522
0.0459
0.1440
0.2641
0.0238
0.0716
0.0650
0.0402
0.1150
0.0219
0.0808

Acquisition Cost

$125,116
$355,209
$244,596
$186,952
$264,849
$350,146
$321,679
$345,082
$137,201
$223,466
$560,856
$681,069
$92,697

$278,870
$297,840
$198,018
$447,906
$85,207

$60,009
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Works

ltem Facility '(-;')‘gth Cost R o omolion  Total Cost ﬁ:iﬂ'l?f J

Local Roads
LR3 Upgrade road half width 160 $320,589 $79,506 $0 $400,095 *1
LR5 Upgrade road half width 140 $280,516 $69,568 $0 $350,083 *1
LR6 Upgrade road half width 225 $450,828 $111,805 $0 $562,634 *1
LR11 Upgrade road half width 90 $180,331 $44,722 $0 $225,054 *1
LR13 Upgrade road half width 455 $911,675 $226,095 $0 $1,137,771 *1
LR13A Upgrade road half width 240 $480,884 $119,259 $0 $600,143 *1
LR16 Upgrade road half width 105 $210,387 $52,176 $0 $262,563 *1
LR18 Upgrade road half width 120 $240,442 $59,630 $0 $300,071 *1
LR22 Upgrade road half width 235 $470,865 $116,775 $0 $587,640 *1
LR24 Upgrade road half width 80 $160,295 $39,753 $0 $200,048 *1
LR26 Upgrade road half width 280 $561,031 $139,136 $0 $700,167 *4
LR27 Upgrade road full width 150 $464,394 $115,170 $0 $579,563 *1
LR28 Upgrade road half width 85 $170,313 $42,238 $0 $212,551 *1
LR33 New road full width 90 $262,760 $65,165 $0 $327,925 *1
LR35 Upgrade road half width 510 $1,021,878 $253,426 $0 $1,275,304 *1
LR36 Upgrade road full width 330 $1,021,666 $253,373 $0 $1,275,039 *1
LR37 Upgrade road half width 325 $651,197 $161,497 $0 $812,694 *1
LR39 Upgrade road half width 80 $160,295 $39,753 $0 $200,048 *1
LR39A New road half width 80 $129,954 $32,228 $0 $162,182 *1
LR39B New road half width 60 $97,465 $24 171 $0 $121,637 *1
LR39C New road half width 85 $138,076 $34,243 $0 $172,318 *1
LR39D New road half width 115 $186,808 $46,328 $0 $233,137 *1
LR46 Upgrade road half width 65 $130,239 $32,299 $0 $162,539 *1
LR46B Upgrade road half width 50 $100,184 $24,846 $0 $125,030 *1
LR46C Upgrade road half width 55 $110,203 $27,330 $0 $137,533 *1
LR48 Upgrade road half width 144 $288,530 $71,555 $0 $360,086 *1
LR57 Upgrade road full width 320 $990,707 $245,695 $0 $1,236,402 *1
LR59A New road half width 60 $97,465 $24.171 In DC47 $121,637 *1
LR59B New road half width 35 $56,855 $14,100 $28,224 $99,179 *1
LR61 New road half width 100 $162,442 $40,286 $0 $202,728 *1
LR64 New road full width 90 $262,760 $65,165 $0 $327,925 *1
LR67 New road half width 300 $487,326 $120,857 In LS7 and $608,183 *1

LP42

LR69 Upgrade road half width 90 $180,331 $44,722 $0 $225,054 *1
LR69A New road full width 90 $262,760 $65,165 $0 $327,925 *1
LR70 New road half width 65 $105,587 $26,186 $0 $131,773 *1
LR72 New road half width 100 $162,442 $40,286 $0 $202,728 *1
LR73 New road half width 100 $162,442 $40,286 $28,224 $230,952 *1
LR74 New road half width 30 $48,733 $12,086 $0 $60,818 *1
LR76 New road half width 160 $259,907 $64,457 $28,224 $352,588 *1

Subtotal 5,894 $12,441,561  $3,085,507 $84,673 $15,611,741

Collector Roads
CR1 Upgrade road half width 475 $1,116,537 $276,901 $0 $1,393,438 *1
CR1A New road full width 225 $774,648 $192,113 $56,448 $1,023,209 *1
CR7 Upgrade road half width 115 $270,320 $67,039 $0 $337,359 *4
CR7A Upgrade road full width 105 $404,103 $100,218 $0 $504,321 *1
CRS Upgrade road half width 240 $564,145 $139,908 $0 $704,053 *1
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ltem Facility '(-;')‘gth Cost gg‘gfsd o /El‘fm':é’g Total Cost ﬁ:iﬂ'l?f 4
CR9 Upgrade road full width 70 $269,402 $66,812 $0 $336,214 *1
CR10 Upgrade road half width 85 $199,801 $49,551 $0 $249,352 *1
CR11 Upgrade road full width 345 $1,327,768 $329,287 $0 $1,657,055 *1
CR12 Upgrade road half width 130 $305,579 $75,783 $0 $381,362 *1
CR14  New road half width 495 $958,351  $237,671 $112,897 $1,308,918 "
CR15 New road full width 155 $533,646 $132,344 $28,224 $694,215 *1
CR16 New road half width 340 $658,261 $163,249 $112,897 $934,406 *1
CR17 New road full width 320 $1,101,722 $273,227 $56,448 $1,431,397 1
CR18 New road half width 420 $813,146 $201,660 $28,224 $1,043,030 1
CR19 Upgrade road full width 80 $307,888 $76,356 $0 $384,245 *1
CR19A  Upgrade road half width 80 $188,048 $46,636 $0 $234,684 *1
CR21 New road half width 70 $135524  $33,610 $0 $169,134 1
CR21A  Upgrade road half width 70 $164,542 $40,806 $0 $205,349 *1
cR22  New road half width 325 $629220  $156,047 $225794  $1,011,060 &
CR24 Upgrade road half width 115 $270,320 $67,039 $0 $337,359 *1
CR25 Upgrade road full width 215 $827,450 $205,208 $0 $1,032,657 *1
CR26 Upgrade road full width 150 $577,291 $143,168 $0 $720,459 “1
CR27 Upgrade road full width 155 $596,534 $147,940 $0 $744,474 *1
CR27A  Upgrade road full width 140 $538,804 $133,624 $0 $672,428 *1
CR28 Upgrade road half width 150 $352,591 $87,442 $0 $440,033 *1
CR29 Upgrade road half width 400 $940,242 $233,180 $0 $1,173,422 *1
CR29A Upgrade road full width 160 $615,777 $152,713 $0 $768,489 “1
CR30 Upgrade road half width 95 $223,307 $55,380 $0 $278,688 *1
CR31 Upgrade road half width 90 $211,554 $52,465 $0 $264,020 *1
CR35  New road half width 70 $135524  $33,610 $0 $169,134 1
CR38 Upgrade road half width 80 $188,048 $46,636 $0 $234,684 *1
CR39 Upgrade road half width 60 $141,036 $34,977 $0 $176,013 *1
CR40 Upgrade road half width 30 $70,518 $17,488 $0 $88,007 *1
CR42 Upgrade road full width 285 $1,096,852 $272,019 $0 $1,368,871 *1
CR43 Upgrade road half width 50 $117,530 $29,147 $0 $146,678 *1
CR44 Upgrade road half width 50 $117,530 $29,147 $0 $146,678 *1
CR45 Upgrade road half width 240 $564,145 $139,908 $0 $704,053 *1

Design of Collector Road Item $1,385497  $0 $0 $1,385,497 *7
D1 upgrade of Fourth Avenue

Design of Collector Road of Item $521,596 $0 $0 $521,596 *8
D2 Browns Road Extension

Centre line design of existing 34350 $687,000 $0 $0 $687,000 *9

roads

Subtotal $20,901,800  $4,540,311 $620,932 $26,063,043

Street Tree Planting to Roads

delivered by Council

Planting to Local Roads half 4434 $69,143 $0 $0 $69,143 *4

widths

Planting to Local Roads full 1070 $33,371 $0 $0 $33,371 *4

widths

Planting to Collector Roads 4275 $66,664 $0 $0 $66,664 *1

half widths

Planting to Collector Roads full 2405 $75,006 $0 $0 $75,006 *1

widths

Sublotal 12,184 $244,184  §0 $0 $244,184

Pedestrian/Bridge Crossings
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. Length Project On Demolition Staging /
ltem Facility (m) Cost Costs Allowance Total Cost Priority
PB1 Pedestrian crossing of DC20 [tem $108,463 $26,899 $0 $135,362 *4
PB2 Pedestrian crossing of DC19A Item $108,463 $26,899 $0 $135,362 *5
PB4 Pedestrian crossing of DC14 Item $108,463 $26,899 $0 $135,362 *3
PB5 Pedestrian crossing of DC53 [tem $108,463 $26,899 $0 $135,362 *3
PB6 Pedestrian crossing of DC26 [tem $108,463 $26,899 $0 $135,362 *3
PB7 Pedestrian crossing of DC33 [tem $108,463 $26,899 $0 $135,362 *3
PB8 Pedestrian crossing of DC30 Item $108,463 $26,899 $0 $135,362 *3
PB10 Pedestrian crossing of DC63 Item $108,463 $26,899 $0 $135,362 *1
PB11 Pedestrian crossing of DC61at  Item $108,463 $26,899 $0 $135,362 *

Sixth Ave
PB13 Pedestrian crossing - Creek [tem $108,463 $26,899 $0 $135,362 *
Twelfth Avenue
PB14 Pedestrian crossing - Creek Item $108,463 $26,899 $0 $135,362 *2
Fourteenth Avenue
PB15 Pedestrian crossing - Bonds Item $108,463 $26,899 $0 $135,362 *4
Creek Ninth Avenue
Subtotal $1,193,095 $295,888 $0 $1,488,983
Road segments over culverts
Clv Channel Crossing Type 2 50 $854,251 $211,854 $0 $1,066,105 *3
B29.b.2
ChnNB5  Channel Crossing Type 1 25 $427,126 $105,927 $0 $533,053 *3
Clv Channel Crossing Type 2 30 $512,551 $127,113 $0 $639,663 *3
B20.2
Clv Channel Crossing Type 2 30 $512,551 $127,113 $0 $639,663 *3
B20.3
Clv Channel Crossing Type 2 30 $512,551 $127,113 $0 $639,663 *3
B17.3
Clv Channel Crossing Type 2 30 $512,551 $127,113 $0 $639,663 *3
B17.1
BR1 Scalabrini Creek Fifth Avenue 60 $185,757 $46,068 $0 $231,825 *2
(replace collector road
pavement)
BR2 Bonds Creek Eighth Avenue 110 $5,183,520  $1,285,513 $31,579 $6,500,613 *
(upgrade crossing to 100 ARI)
(Collector Street)
BR3 Bonds Creek Ninth Avenue 130 $402,475 $99,814 $0 $502,288 *1
(replace local road pavement)
BR4 Bonds Creek Tenth Avenue 80 $247,677 $61,424 $0 $309,100 *2
(replace local road pavement)
BR5 Unnamed Creek Twelfth 130 $402,475 $99,814 $0 $502,288 *2
Avenue (replace local road
pavement)
BR6 Bonds Creek Fourth Avenue 175 $5,183,520 $1,285,513 $31,579 $6,500,613 *1

(upgrade crossing to 100 ARI)
(Collector Street)
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- Length Project On Demolition Staging /
ltem Facility (m) 9 Cost Co ths Allowance Total Cost Pric?rit)?
BR7 Unnamed Creek Fourth 100 $3,210,859 $796,293 $31,579 $4,038,731 *1
Avenue (upgrade crossing to
100 ARI) (Collector Street)

BR8 Unnamed Creek Thirteenth 95 $3,221,722 $798,987 $31,579 $4,052,288 *1
Avenue (upgrade crossing to
100 ARI)

BR9 Unnamed Creek Fourteenth 150 $577,291 $143,168 $0 $720,459 *3
Avenue (replace local road
pavement)

BR10 Unnamed Creek Seventeenth 105 $404,103 $100,218 $0 $504,321
Avenue (replace collector road
pavement)

BR11 Unnamed Creek Sixteenth 70 $216,717 $53,746 $0 $270,463
Avenue (replace local road
pavement)

BR12 Crossing upgrade - Kemps 120 $3,880,826  $962,445 $18,421 $4,861,692
Creek Gurner Road (upgrade
crossing to 100 ARI)

BR13 Unnamed Creek Eleventh 110 $340,555 $84,458 $0 $425,013
Avenue (replace local road
pavement)
Subtotal $26,789,077  $6,643,691 $33,577,506
Intersections

IN2 Roundabout Eighth ltem $174,708 $43,328 $0 $218,035 1
Avenue/Western N-S Collector

IN3 Traffic Signals Fourth Avenue /  Item $833,800 $206,782 $0 $1,040,582 *1
Fifth Avenue

IN4 Roundabout Fourth Avenue / ltem $174,708 $43,328 $0 $218,035 *1
Eighth Avenue

IN5 Roundabout Gurners Ave / [tem $174,708 $43,328 $0 $218,035 *
Fourth Ave

ING Roundabout Gurners Ave / [tem $174,708 $43,328 $0 $218,035 *
Extension of Edmondson Ave

IN7 Roundabout Sixteenth Ave / [tem $174,708 $43,328 $0 $218,035 *
North South Collector Street

IN8 Roundabout Fourth Ave / [tem $174,708 $43,328 $0 $218,035 *
Thirteenth Ave

IN9 Roundabout Thirteenth Ave / ltem $174,708 $43,328 $0 $218,035 *1
North South Collector Street

IN10 Roundabout Fourth Ave / [tem $174,708 $43,328 $0 $218,035 *
Eleventh Ave

IN11 Roundabout Fourth Ave / [tem $174,708 $43,328 $0 $218,035 *
Tenth Ave
Subtotal $2,406,170 $596,730 $0 $3,002,900
Pedestrian Crossings
Allowance for 50 Pedestrian 50 $1,383,533  §$343,116 $0 $1,726,649 *2
Crossing/Refuge Works

PC1 locations TBD
Subtotal $1,383,533 $343,116 $0 $1,726,649
Public Transport Facilities
Allowance for 42 bus shelters 42 $987,847 $244,986 $0 $1,232,833 "

PT1 locations TBD
Subtotal 42 $987,847 $244 986 $0 $1,232,833

$66,347,266  $15,750,229 $705,605 $82,947,839
Total Construction Costs
$4,693,701

Construction Contingency
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Staging /
Priority

ltem Facility Length (ot PRSI Demolition 7421 Cost
(m) Costs Allowance
TOTAL ESSENTIAL ROAD INFRASTRUCTURE COSTS $87,641,540
Note cost of BR12 has been apportioned 50% to the Austral and Leppington North Precincts and 50% to the Rossmore Precinct.
Priority / Staging
1 When surrounding development proceeds.
*2 As adjoining road upgrades are carried out.
*3 When the drainage channel is constructed.
*4 When Open Space DP4 is constructed
*5 When Open Space LP13 is constructed.
*6 As and when surrounding development proceeds and after Rossmore Precinct rezoned.
7 Prior to construction of Fourth Avenue upgrade works.
*8 Prior to construction of Browns Road Extension works.
*9 Prior to development taking place
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Appendix A

Demand Credit Analysis for Precincts
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Allowances for existing development in the calculation of open space and recreation, and community and cultural facilities contributions

RESIDENTIAL DEMAND CREDIT MAP £ 4
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- Single Dwelling Demand Credit
- Dual Occupancy Demand Credit
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Demand credits

Land Use Single Dwelling Dual Occupancy Population Demand
Demand Credits Demand Credits Credit
Environmental Living (4 Dwellings/ha) 33 14 207.4
Environmental Living (6 Dwellings/ha) 20 6 108.8
Low Density Residential 300 133 1,924 4
Medium Density Residential 89 26 479.4
Total 442 179 2,720
Assumed occupancy
Single dwelling 34
Dual occupancy 6.8
Special use 15
Land Use Coding
Environmental Living (4 dwellings / ha) EL
Environmental Living (6 dwellings / ha) LL
Low density residential LD
Medium density residential MD
Lots with Single Dwelling Demand Credit
Lot No. DP Land Type
19 3403 LD
18 3403 LD
17 3403 LD
16 3403 LD
15 3403 LD
1 233174 LD
2 233174 LD
12 3403 LD
111 1010191 LD
14 831988 LD
1 519215 LD
22 791237 LD
21 791237 LD
A 416820 LD
2 201865 LD
144 2475 LD
143 2475 LD
142 2475 LD
140 2475 LD
139 2475 LD
138 2475 LD
160 2475 LD
2 512264 LD
1 512264 LD
156 2475 LD
154 2475 LD
153 2475 LD
152 2475 LD
151 2475 EL
218 2475 LD
A 373652 LD
B 373652 LD
215 2475 LD
229 2475 LD
228 2475 LD
2 615379 LD
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Lot No. DP Land Type
226 2475 LD
225 2475 LD
224 2475 LD
223 2475 LD
291 2475 LD
2 34883 LD
1 331146 LD
289 2475 LD
288 2475 EL
1 619379 LD
B 417374 LD
303 2475 LD
302 2475 LD
301 2475 LD
300 2475 LD
298 2475 LD
296 2475 LD
295 2475 LD
B 369323 LD
358 2475 LD
357 2475 LD
356 2475 LD
354 2475 LD
352 2475 LD
350 2475 LD
349 2475 LD
348 2475 LD
3600 1000185 MD
363 2475 MD
365 2475 MD
368 2475 MD
369 2475 MD
370 2475 MD
B 413204 LD
A 413204 LD
B 414227 LD
11 1103748 MD
36 3403 MD
B 411087 LD
2 395169 LD
1 619739 LD
2 619739 LD
2 631289 LD
1 631289 LD
431 6222608 LD
3601 1000185 LD
321 778465 LD
320 778465 LD
1 562807 MD
1 574738 LD
2 574738 LD
379 2475 LD
380 2475 LD
431 2475 LD
B 339407 LD
A 339407 LD
426 2475 LD
425 2475 LD
424 2475 LD
423 2475 LD
422 2475 MD
421 2475 MD
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lot No. DP Land Type
490 2475 MD
488 2475 LD
487 2475 LD
486 2475 LD
485 2475 LD
484 2475 LD
483 2475 LD
482 2475 LD
480 2475 LD
479 2475 LD
478 2475 LD
416 2475 MD
415 2475 MD
D 406540 MD
3 510228 LD
5 510228 LD
4 30409 LD
6 30409 EL
5 30409 EL
15 30409 EL
16 30409 EL
17 30409 EL
647 2475 EL
21 30409 EL
22 30409 LD
532 2475 LD
10 874699 LD
1 938137 LD
2 938137 LD
3 938137 LD
4 938137 LD
5 938137 MD
6 938137 MD
640 2475 LD
A 414563 MD
B 414563 MD
C 414563 LD
547 2475 LD
548 2475 LD
549 2475 LD
550 2475 LD
551 2475 LD
552 2475 LD
626 2475 LD
628 2475 LD
631 2475 LD
632 2475 LD
634 2475 LD
636 2475 MD
637 2475 MD
100 1022124 LD
2 201514 LD
3 201514 LD
671 2475 LD
672 2475 LD
673 2475 LD
674 2475 LD
676 2475 EL
721 2475 EL
722 2475 LD
726 2475 LD
4 201514 LD
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lot No. DP Land Type
101 1022124 LD
2 503020 LD
3 503020 LD
4 503020 LD
A 386133 LD
714 2475 LD
715 2475 LD
716 2475 LD
717 2475 LD
718 2475 LD
684 2475 LD
685 2475 LD
686 2475 LD
688 2475 LD
689 2475 LD
690 2475 LD
691 2475 LD
11 1044691 LL
2 548700 LL
12 1044691 LL
706 2475 LD
709 2475 LD
710 2475 LD
712 2475 LD
713 2475 LD
769 2475 LD
768 2475 LD
767 2475 LD
766 2475 LD
763 2475 LD
762 2475 LD
787 2475 LD
784 2475 LD
783 2475 LD
782 2475 LD
780 2475 LD
2 555992 LD
752 2475 LD
2 570646 LD
1 570646 LD
A 370483 LD
11 776297 LD
12 776297 EL
799 2475 LD
101 591853 LD
102 591853 LD
A 363000 LD
802 2475 EL
803 2475 EL
804 2475 LD
85 2475 LD
806 2475 LD
807 2475 LD
808 2475 LD
847 2475 LD
810 2475 LD
812 2475 LD
814 2475 MD
1 238636 MD
2 238636 MD
3 238636 MD
4 238636 MD
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lot No. DP Land Type
5 238636 MD
6 238636 MD
7 560787 MD
8 560787 MD
9 560787 MD
B 40482 MD
A 40482 MD
841 2475 LD
842 2475 LD
819 2475 LD
820 2475 LD
822 2475 LD
823 2475 LD
824 2475 LL
827 2475 LL
828 2475 LL
829 2475 LD
830 2475 LD
831 2475 LD
832 2475 LD
833 2475 LD
834 2475 MD
872 2475 LD
871 2475 LD
870 2475 LD
869 2475 LD
867 2475 MD
874 2475 LD
875 2475 LD
876 2475 LD
877 2475 LD
878 2475 MD
213 813479 MD
212 813479 MD
211 813479 MD
20 708107 MD
31 632173 MD
32 632173 MD
101 790560 MD
100 790560 MD
1 31151 MD
2 31151 MD
3 31151 MD
4 31151 MD
5 31151 MD
6 538235 MD
71 627424 MD
72 627424 MD
882 2475 MD
883 2475 LD
885 2475 LD
887 2475 LD
861 2475 LD
860 2475 LD
855 2475 LD
85 740973 EL
86 740973 EL
87 740973 EL
88 740973 EL
89 740973 EL
141 707894 LD
142 707894 LD
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lot No. DP Land Type
131 732036 LD
132 732036 LD
101 712544 LD
101 854174 LD
82 740973 LD
81 740893 LD
7 2756 LD
61 596624 LD
1 802655 LD
2 802655 LD
42 791236 LD
4 791236 LD
D 411796 LD
C 411796 LD
B 411796 LD
A 411796 LD
B 391036 LD
19 2756 LD
18 2756 LD
A 385901 LD
16 2756 LD
15 2756 LD
11 519909 MD
12 519909 MD
131 879822 MD
132 879822 MD
1 598602 MD
111 591857 MD
B 378927 MD
2 567541 MD
3 538092 MD
2 538092 MD
941 2475 MD
1 571579 MD
10 571579 MD
899 2475 EL
1900 614637 EL
1901 614637 EL
933 2475 EL
903 2475 EL
906 2475 LD
927 2475 LD
928 2475 LD
909 2475 LD
911 2475 LD
919 2475 LD
920 2475 LD
923 2475 LD
42 623270 LD
20 565535 LD
2 557622 LD
5 563539 LD
4 563539 LD
1 211782 LD
2 211782 LD
B 405649 LD
1 795818 LD
A 386802 LD
B 386802 LD
4 615872 LD
3 615872 LD
51 610394 LD
52 610394 LD
A 417196 LD
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Lot No. DP Land Type
B 417196 LD
3 2756 MD
1 1007049 MD
B 408221 MD
1 581050 MD
2 581050 MD
D 408221 MD
1130 2475 MD
1128 2475 MD
1126 2475 MD
1119 2475 LD
1060 2475 LD
1059 2475 LD
1057 2475 LD
1049 2475 LD
1050 2475 LD
999 2475 LD
998 2475 LD
996 2475 LD
993 2475 LD
988 2475 LD
989 2475 LD
952 2475 LD
953 2475 LD
5 236726 LD
6 236726 LD
1004 2475 EL
1005 2475 EL
1006 2475 EL
1065 2475 MD
1066 2475 MD
1067 2475 MD
1114 2475 MD
1116 2475 MD
14 533382 EL
4 126820 EL
1145 2475 EL
1144 2475 EL
1102 2475 LD
1103 2475 LD
2 201643 LD
1013 2475 LD
1012 2475 LD
1011 2475 LD
1010 2475 LD
1007 2475 LD
1040 2475 EL
971 2475 LD
972 2475 LD
976 2475 LD
977 2475 LD
954 2475 LD
955 2475 LD
956 2475 LD
958 2475 LD
959 2475 LD
961 2475 LD
963 2475 LL
968 2475 LL
970 2475 LL
101 789832 LL
102 789832 LL
1017 2475 LL
1031 2475 LL
1078 2475 LD
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lot No. DP Land Type
1079 2475 LD
1101 2475 LD
1100 2475 LD
1099 2475 LD
1098 2475 LD
1148 2475 MD
1163 2475 MD
1161 2475 MD
1160 2475 MD
1 126822 MD
10 1124205 MD
A 355182 MD
1159 2475 MD
1 1124205 MD
C 337828 LD
2 501499 LL
1 501499 LL
14 19406 LL
2 513043 LL
C 389531 LL
D 389531 LL
2 531654 LL
2 205472 LD
3 205472 LD
5 205472 LD
6 205472 LD
1037 2475 LD
20 730327 LD
41 623270 EL
362 2475
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lots with Dual Occupancy Demand Credit

Lot No. DP Land Type
3 233174 LD
112 1010191 LD
2 606317 LD
100 634734 LD
100 634734 LD
2 519215 LD
4 3403 LD
B 416820 LD
1 3403 LD
1 201865 LD
3 201865 LD
141 2475 LD
157 2475 LD
155 2475 LD
150 2475 LD
221 2475 LD
220 2475 LD
219 2475 LD
217 2475 LD
212 2475 LD
231 2475 LD
230 2475 LD
1 34883 LD
C 417374 LD
294 2475 LD
A 369323 LD
359 2475 LD
353 2475 LD
364 2475 MD
366 2475 MD
367 2475 MD
372 2475 LD
4 1117859 LD
12 1103748 MD
2 749642 LD
1 395169 LD
3 395169 LD
2 562807 MD
3 574738 LD
377 2475 LD
378 2475 LD
433 2475 LD
432 2475 LD
429 2475 LD
428 2475 LD
427 2475 LD
489 2475 MD
481 2475 LD
479 2475 LD
5 1117859 MD
B 389089 MD
C 406540 LD
495 2475 MD
6 1117859 LD
2 510228 LD
1 510228 LD
4 510228 LD
405 2475 LD
404 2475 LD
403 2475 LD
14 30409 EL
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lot No. DP Land Type
118 575004 LD
119 575004 LD
20 30409 LD
23 30409 LD
24 30409 LD
655 2475 LD
25 30409 EL
2 204217 LD
535 2475 LD
638 2475 MD
641 2475 LD
545 2475 LD
546 2475 LD
629 2475 LD
633 2475 LD
635 2475 MD
13 776298 EL
723 2475 LD
724 2475 LD
687 2475 LD
711 2475 LD
765 2475 LD
779 2475 LL
781 2475 LD
761 2475 EL
760 2475 EL
790 2475 LD
32 878676 LD
10 776297 LD
798 2475 LD
103 591853 LD
846 2475 EL
845 2475 EL
844 2475 LD
811 2475 LD
840 2475 LD
839 2475 LD
817 2475 MD
821 2475 LD
825 2475 LL
835 2475 MD
873 2475 LL
859 2475 LD
858 2475 LD
886 2475 LD
884 2475 LD
856 2475 EL
83 740973 EL
84 740973 EL
9 2756 LD
121 738282 LD
122 738282 LD
102 712544 LD
A 391036 LD
112 591857 MD
A 378927 MD
940 2475 MD
942 2475 MD
102 621868 MD
898 2475 EL
936 2475 LD
935 2475 LD
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Lot No. DP Land Type
934 2475 EL
904 2475 LD
905 2475 LD
907 2475 LD
908 2475 LD
926 2475 LD
929 2475 LD
930 2475 LD
912 2475 LD
913 2475 LD
914 2475 LD
921 2475 LD
922 2475 LD
924 2475 LD
43 623270 LD
21 565535 LD
1 557622 LD
A 388784 LD
B 388784 LD
2 2756 LD
2 596773 LD
1 596773 LD
6 2756 LD
A 408221 MD
1 581189 MD
1123 2475 LD
1120 2475 LD
1058 2475 LD
1048 2475 LD
997 2475 LD
986 2475 LD
951 2475 LD
1063 2475 MD
1064 2475 MD
1115 2475 MD
1113 2475 MD
A 416093 MD
B 416093 MD
1164 2475 EL
1146 2475 EL
1077 2475 LD
1008 2475 LD
1009 2475 LD
978 2475 LD
975 2475 LD
974 2475 LD
973 2475 LD
1 126820 LL
969 2475 LL
964 2475 LL
960 2475 LD
957 2475 LD
3 519215 LD
725 2475 LD
786 2475 LD
764 2475 LD
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Liverpool Contributions Plan 2021 - Austral and Leppington North Precincts

Lots with No Demand Credit

Lot No. DP Land Type
1 606317 LD
91 1050385 LD
15 831988 LD
158 2475 LD
214 2475 LD
213 2475 LD
222 650859 LD
297 2475 LD
299 2475 LD
355 2475 LD
37 3403 LD
1 749642 LD
1 204217 LD
627 2475 MD
630 2475 MD
639 2475 MD
707 2475 LD
708 2475 LD
809 2475 LD
813 2475 LD
843 2475 LD
818 2475 MD
857 2475 EL
868 2475 LD
111 875377 LD
112 875377 LD
9 2756 LD
62 596624 LD
102 854174 LD
C 385901 LD
2 598602 MD
910 2475 LD
915 2475 LD
917 2475 LD
918 2475 LD
12 1007049 MD
1125 2475 MD
1127 2475 MD
1129 2475 MD
1122 2475 LD
1056 2475 LD
1055 2475 LD
994 2475 LD
995 2475 LD
987 2475 LD
946 2475 LD
945 2475 LD
944 2475 LD
943 2475 LD
1 236726 EL
962 2475 LL
1014 2475 LD
1035 2475 LD
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Background Information

AECOM Australia Pty Ltd (2011), Austral and Leppington North (ALN) Precincts Transport Assessment, prepared for NSW
Department of Planning and Infrastructure, July

Cardno (NSW/ACT) Pty Ltd (2011), Austral & Leppington North Precincts Water Cycle Management WSUD Report, prepared for
NSW Department of Planning and Infrastructure, April

CivicMJD (2018), Valuation Report — Various Residential and Industrial Release Areas (in Liverpool LGA), June

CivicMJD (2019), Land Valuations for the Austral Precinct, 1 July

Department of Planning and Infrastructure (2011), Precinct Planning Package

Elton Consulting (2011), Austral and Leppington North Precincts - Demographic and Social Infrastructure Assessment, July

Environmental Planning and Assessment (Special Infrastructure Contribution - Western Sydney Growth Areas) Determination
2011

MJ Davis Valuations Pty Ltd (2011), Section 94 Contributions and Infrastructure Delivery Plan - Austral and Leppington North
Precincts

Newplan (2011), Austral and Leppington North Precincts Infrastructure Delivery Plan, Draft Report for Exhibition, prepared by
Newplan, August

NSW Department of Planning and Environment (2019), Local Infrastructure Contributions Practice Note — January 2019

NSW Department of Infrastructure, Planning and Natural Resources (2005), Development Contributions Practice Notes — July
2005

SMEC Australia (2019), Detailed Concept Design Report - Austral and Leppington North Design of Water Management
Infrastructure, prepared for Liverpool City Council, March

SMEC, Final Design Report — Development of Streetscape Raingarden Master Plan for Austral and Leppington North, prepared
for Liverpool City Council, February 2020
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